

**2011-12 Anticipated DWR CIP Projects for Procurement**

DWR Project Name	DWR Project No.	DWR Project Manager	Design Advertisement **	Construction Advertisement **
<b>Facility</b>				
DWR Central Facility Parking Resurfacing and Improvements	F0541-03	Paul Boyer		Sep-11
DWR Facility Demolition Program	F0691-01	Paul Boyer		Nov-11
<b>Water Treatment</b>				
Water Production Vulnerability and Emergency Response Plan Update	M0157-21	Hussein Khorramzadeh	4th quarter 2011	
Repainting water tanks- Grayson, Norcross, Rock Quarry	unassigned	Neal Spivey		Various 2011/2012
Lanier Filter Plant - Trac Vac and Filter Backwash Valves	M0157-33	Hussein Khorramzadeh		4th quarter 2011
Lanier Filter Plant - Filter Backwash Pump Replacements	M0740-10	Nancy Gonce		11/1/2011
Lanier Filter Plant - Surge Tank System Improvements	M0740-06	Nancy Gonce		3rd quarter 2012
Water Production Stand-By Power Generation	E0050-01	Nancy Gonce		Dec-11
<b>Water Distribution</b>				
Graystone Parkway WM Replacement	M0735-25	Jeff Peterson		Sep-11
Rivermist WM Replacement	M0735-26	Michael Efevini		Sep-11
Ridgeland WM Replacement	M0735-27	Michael Efevini		Sep-11
Mount Vernon Drive WM Replacement	M0735-06	Manoj Bhimani		3rd quarter 2012
PCCP Service Connections - Phase 1	M0735-34	James Henderson		2nd quarter 2012
48-inch PCCP Replacement - Southside	M0735-35	Michael Efevini		Oct-11
County Wide C200 WM Replacement Phase I	M0735-36	Paul Boyer		Nov-11
Flow & Pressure Monitoring Station Installations Phase II	F0216-01	Preston Sewell		Sep-11
Flow & Pressure Monitoring Station Installations Phase III	F0216-03	Preston Sewell		1/1/2012
<b>Wastewater Collections</b>				
Paper Mill Road Gravity Sewer Upsizing	M0161-06	Peter Coker		3rd quarter 2012
East Park Place Sanitary Sewer Replacement	M0750-13	Peter Coker		2nd quarter 2012
Windscape Village Lane Gravity Sewer Replacement Project	M0750-12	Peter Coker		1st quarter 2012
Meadow Forest PS Decom	M0777-04	Chad Horner		3rd quarter 2012
Holman Road PS Phase Out	M0777-06	Chad Horner		3rd quarter 2012
Southside Phase II (Bermuda/Castlewood/Mineral Ridge PS & FM)	F0540-02	Yomi Akinhanmi		1st quarter 2012
Southside Phase I (Norris Lake PS & FM)	F0540-03	Yomi Akinhanmi		Sept/Nov 2011
PS Grounding Assessment and Correction	M0745-05	Yomi Akinhanmi		4th quarter 2011
PS Security Modifications	M0745-13	Yomi Akinhanmi		1st quarter 2012
Misc. Generator Installation /Replacement Project	M0745-14	Preston Sewell		Oct-11
Chattahoochee Pump Station Storage Tank	M0745-19	Preston Sewell		Nov-11
Cedar Creek PS Storage Tank	M0745-20	Preston Sewell		2nd quarter 2012
ARC Flash Improvements	M0745-25	Preston Sewell		3rd quarter 2012
Hog MT I Odor Control System	M0745-12	Roxsann Bowles		Sep-11
Patterson Generator Installation Project	M0745-18	Roxsann Bowles		Oct-11
Dacula Rd PS Odor Control System	M0745-11	Roxsann Bowles		Sep-11
Beaver Ruin PS Phase III		Yomi Akinhanmi		Dec-11
<b>Wastewater Treatment</b>				
FWH Primary Clarifier and Scum Removal Improvements	M0760-06	Angela Dotson		Oct-11
Crooked Creek Operations Center and Maintenance Facility	M0760-08	Dan Shaw		Oct-11
FWH WRC Truck Scale Installation	M0760-12	Preston Sewell		Sep-11
FWH WRC RAS Piping Modifications	M0760-09	Angela Dotson		Oct-11
<b>Gravity Sewer Rehab</b>				
Ezzard Basin Package 1	M0750-11	Peter Coker		Dec-11
<b>Stormwater</b>				
Lilburn City Park Stream Restoration and BMP Project	F0657-32	Pete Wright		4th Quarter 2011
Brombolow Creek Stream Restoration Project	F0657-41	Pete Wright		
Rehabilitation to Yellow River Structure No. 3	F0234-09	Jonathan Semerjian		

\*\* = Best available information; however, DWR reserves the right to modify the offered schedule as they see fit

Revised 8.17.2011