
 

as of December of 2022

Major Roads

The 2017 Sales Tax Program has two funding levels.  Funds are available for all projects in the minimum funding level.  No funding is 
currently available for the Maximum funding level.  For additional information, please call the Gwinnett County Department of 
Transportation - Community Relations at 770.822.7400 or email at DOTCommunityRelations@gwinnettcounty.com.

Residential Speed Control
Road Safety and Alignment
School Safety
Sidewalks and Pedestrian Safety
Transportation Planning
Unpaved Roads

Gwinnett County Department of Transportation
2017 Special Purpose Local Option Sales Tax Program

Bridges, Culverts and Transportation Drainage
Capital Projects Rehabilitation and Resurfacing
Intersections



Project 
Number

BOC 
District Project Name Location Improvement 

Type  Current Status  Est. 
Construction 

F-1250 1 & 2 Center Way/ Beaver Ruin Road/ Indian 
Trail-Lilburn Road 

at I-85 Pedestrian 
Fencing

Safety 
Improvement Design Mid 2023

F-1088 3 Harbins Road at Apalachee River Replacement Georgia DOT Mid 2024
F-1251 3 Lakeview Road at Big Haynes Creek Replacement Design Mid 2023

F-1253 3 SR 316 / University Parkway at Harbins Road New Interchange Complete complete

F-1275 1 Suwanee Creek Road at Bennett Creek Replacement Design early 2023

F-1248 3 US 29 / SR 8 / Winder Highway to Old 
Auburn Road New Bridge Up Coming

F-1277 Planning Efforts at Major Crossings (I-85 
and SR 316)

Connectivity / 
Capacity Up Coming

F-1278 Utilities at Bridge Replacements various locations TBD
F-1279 Right of Way Reserve for Bridges various locations
F-1288 Transportation Drainage various locations
F-1280 Bridge Rehabilitation various locations

F-1274 1 & 2 Old Norcross Road at Bromolow Creek 
Tributary Replacement Complete

F-1255 1 Pleasant Hill Road at Chattahoochee River Widening Complete

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
BRIDGES, CULVERTS & TRANSPORTATION DRAINAGE IMPROVEMENTS

TIER I

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type  Current Status  Est. 
Construction 

Planning Efforts at Major Crossings (I-85 
and SR 316)

Connectivity / 
Capacity

Transportation Drainage various locations

Bridge Rehabilitation various locations

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
BRIDGES, CULVERTS & TRANSPORTATION DRAINAGE IMPROVEMENTS

TIER II

December of 2022
3 of 26



Project 
Number

BOC 
District Project Name Location Improvement Type Current Status Est. 

Construction
M-1070 4 Buford Dam Road Little Mill Road "T" Intersections Construction Early 2023

M-1062 1 I-85 SR 378 / Beaver Ruin Road Intersections of Two 
Major Roadways Concept Design Late 2024

M-1059 4 North Bogan Road Thompson Mill Road Multi-way 
Intersection Acquiring ROW Mid 2023

M-1063 1 Peachtree Industrial Boulevard Suwanee Dam Road Intersections of Two 
Major Roadways Construction Early 2023

M-1064 1 Pleasant Hill Road Satellite Boulevard Intersections of Two 
Major Roadways CID & GWDOT

M-1060 2 Rockbridge Road Wydella Road Multi-way 
Intersection Acquiring ROW Mid 2023

M-1071 3 Rosebud Road Brushy Fork Road "T" Intersections Construction Early 2023

M-1065 1 Satellite Boulevard Old Peachtree Road Intersections of Two 
Major Roadways CID & GWDOT

M-1066 2 SR 140 / Holcomb Bridge Road Spalding Drive Intersections of Two 
Major Roadways Acquiring ROW Mid 2023

M-1061 3 SR 316 / University Parkway Harbins Road Intersections of Two 
Major Roadways Complete Complete

M-1051-
02 1 Sugarloaf Parkway Meadow Church Road

Intersection of on 
Major Roadway and 
one Minor Roadway

Design Late 2023

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
INTERSECTION IMPROVEMENTS

TIER I

December of 2022
4 of 26



Project 
Number

BOC 
District Project Name Location Improvement Type Current Status Est. 

Construction

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
INTERSECTION IMPROVEMENTS

TIER I

M-0893 2 US 23 / SR 13 / Buford Highway SR 140 / Jimmy Carter 
Boulevard

Intersections of Two 
Major Roadways Design ROW Late 2022

M-1067 2 US 29 / SR 8 / Lawrenceville 
Highway Jimmy Carter Boulevard Intersections of Two 

Major Roadways CID & GDOT

M-1049 1 & 2 US 29 / SR 8 / Lawrenceville 
Highway Ronald Reagan Parkway Intersections of Two 

Major Roadways Bid Late 2022 Early 2023

M-1068 4 US 29 / SR 8 / Lawrenceville 
Highway Sugarloaf Parkway Intersections of Two 

Major Roadways Design Mid 2023

M-1069 2 US 29 / SR 8 / Lawrenceville 
Highway Luxomni Road

Intersections of one 
Major Roadway and 
one Minor Roadway

Complete 2022

M-1080 ATMS / ITS Improvements & various locations

M-1081 Jimmy Carter Boulevard ITS 
Upgrades  various locations

M-1082 Traffic Responsive / Adaptive various locations
M-1084 Queuing Lanes / Quick Fix various locations
M-1085 Improvements at Activity Centers various locations
M-0899 Right of Way Reserve various locations

M-1053 2 Jimmy Carter Boulevard Rockbridge Road Intersections of Two 
Major Roadways Complete 

December of 2022
5 of 26



Project 
Number

BOC 
District Project Name Location Improvement Type Current Status Est. 

Construction

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
INTERSECTION IMPROVEMENTS

TIER I

M-1058 1 Breckinridge Boulevard Old Norcross Road Intersections of Two 
Major Roadways Complete

M-1048 3 Ridgedale Drive North Road Multi-way 
Intersection Complete

M-1050 3 SR 124 / Braselton Highway Flowery Branch Road
Intersections of one 
Major Roadway and 
one Minor Roadway

Complete

M-1051-
01 1 Sugarloaf Parkway Satellite Boulevard

Intersections of one 
Major Roadway and 
one Minor Roadway

Complete

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement Type  Current Status  Est. 

Construction 

M-1283 4 Buford Dam Road Shadburn Ferry Road Multi-way 
Intersection Concept Late 2023

M-1284 4 Buford Dam Road Sycamore Road "T" Intersections Concept Late 2023

M-1275

2 Jimmy Carter Boulevard Britt Road / Williams Road
Intersections of one 
Major Roadway and 
one Minor Roadway

Concept Late 2023

M-1084-08
1 McGinnis Ferry Road Satellite Boulevard Intersections of Two 

Major Roadways Design Early 2023

F-1263

3 & 4 SR 124 / Scenic Highway Sugarloaf Parkway
Intersections of one 
Major Roadway and 
one Minor Roadway

Design 2024

M-1277
1 SR 378 / Beaver Ruin Road Satellite Boulevard Intersections of Two 

Major Roadways Concept Late 2023

M-1278
1 SR 378 / Beaver Ruin Road Steve Reynolds Boulevard Intersections of Two 

Major Roadways Concept Late 2023

4 Sugarloaf Parkway Old Norcross Road Intersections of Two 
Major Roadways Design Mid 2023

M-1279
2 & 3 US 78 / SR 10 / Stone Mountain 

Highway East Park Place Boulevard Intersections of Two 
Major Roadways Concept Late 2023

2 & 3 Webb Gin House Road Janmar Road "T" Intersections

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
INTERSECTION IMPROVEMENTS

TIER II

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement Type  Current Status  Est. 

Construction 

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
INTERSECTION IMPROVEMENTS

TIER II

ATMS / ITS Improvements & 
Traffic Signals various locations

Traffic Responsive / Adaptive 
Technology various locations

Improvements at Activity Centers various locations

Right of Way Reserve various locations

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type Current Status Est. 
Construction

F-1276 1 & 2 Interstate 85 South County Line to SR 316 / 
University Parkway Widening Georgia DOT

F-1262 2 Killian Hill Road Church Street to Arcado Road 2 to 5 lanes Concept

F-1055 2 Peachtree Industrial Boulevard 
from SR 141 / Peachtree Parkway  
to Medlock Bridge Road 
(northbound only)

2 to 3 lanes Design Mid 2023

F-1272 1 Pleasant Hill Road Howell Ferry Road to 
Chattahoochee River 4 to 6 lanes Complete Complete

F-1058 2 Spalding Drive SR 140 / Holcomb Bridge Road to 
Winters Chapel Road 2 to 4/5 lanes Under 

Construction Late 2022

F-0835-
01 3 SR 124 / Braselton Highway Pine Road to County Line 2 to 4 lanes Acquiring ROW Mid 2023

F-1263 3 & 4 SR 124 / Scenic Highway from US 78 / SR 10 / West Main 
Street to Sugarloaf Parkway 4 to 6 lanes Design Mid 2024

F-1264 1 & 4 SR 20 / Nelson Brogdon 
Boulevard

US 23 / SR 13 / Buford Highway to 
Peachtree Industrial Boulevard 4 to 6 lanes Acquiring ROW Mid 2023

F-1249 3 SR 316 / University Parkway at Harbins Road Interchange 
Improvement Complete Early 2022

F-1256 3 & 4 SR 316 / University Parkway Hi-Hope Road to US 29 / SR 8 / 
Winder Highway 

Interchange 
Improvements Design Late 2023

F-1061-
01 3 & 4 Sugarloaf Parkway Extension SR 316 / University Parkway to I-

85 Design Early 2025

F-0831-
05 2 & 3 US 78 / SR 10 / Stone Mountain 

Highway Parallel Road

System of Roads Parallel to US 
78 (from Rockbridge Road to Old 
US 78)

New Location Design Early 2023

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
MAJOR ROAD IMPROVEMENTS

TIER I

December of 2022
9 of 26



Project 
Number

BOC 
District Project Name Location Improvement 

Type Current Status Est. 
Construction

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
MAJOR ROAD IMPROVEMENTS

TIER I

F-1266 1 Venture Drive Pleasant Hill Road to Steve 
Reynolds Boulevard 2 to 4 / 5 lanes Upcoming

F-1284
O-0172

F-0581 4 Cruse Road Club Drive to Paden Drive 2 to 5 Lanes Complete

F-1258 1 Interstate 85 CD Lanes Pleasant Hill Road to SR 316 / 
University Parkway

System
Improvements Complete

F-0835-
03 3 SR 124 / Braselton Highway at Pine Road (westbound) 1 to 2 lanes Complete

F-1265 1 Sugarloaf Parkway Meadow Church Road to Satellite 
Boulevard 4 to 6 lanes Complete

F-1265   Phase 2 Arena to Meadow Church

Right of Way Reserve
Major Activity Center Improvements

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type  Current Status  Est. 
Construction 

2 Killian Hill Road Church Street to Arcado Road 2 to 5 lanes

F-1413-01 1 & 4 Old Peachtree Road Collins Hill Road to Rock Springs 
Road 2 to 3 / 4 lanes

3 SR 124 / Braselton Highway Pine Road to County Line 2 to 4 lanes Concept

3 & 4 SR 124 / Scenic Highway 
widening

from US 78 / SR 10 / West Main 
Street to Sugarloaf Parkway 4 to 6 lanes Concept 2025

M-1051 1 Sugarloaf Parkway Meadow Church Road to Satellite 
Boulevard 4 to 6 lanes Design 2024

3 & 4 Sugarloaf Parkway   Old Norcross Road to SR 
124/Scenic Highway 4 to 6 lanes Planning

Planning Efforts at Major 
Crossings (I-85 and SR -316) Connectivity/Capacity

Right of Way Reserve

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
MAJOR ROAD IMPROVEMENTS

TIER II

Major Activity Center Improvements

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type Current Status Est. 
Construction

M-1072 1 & 4 Buford Dam Road Suwanee Dam Road to County Line Horizontal 
Alignment Concept Mid 2024

M-1074 1 & 2 Burns Road Dickens Road (east) Intersection 
skew

Under 
Construction Early 2023

M-1073 1 Chatham Road US 23 / SR 13 / Buford Highway to 
Old Suwanee Road

Horizontal 
alignment - sight 

distance
Acquiring ROW Early 2023

M-1055 2 Lilburn-Stone Mountain Road Old Tucker Road Intersection 
Improvement complete Early 2022

M-1076 1 Rock Springs Road Spriggs Road Intersection 
Improvement Concept Development

M-1056 3 SR 124 / Braselton Highway Huntington Hill Trace Intersection 
Improvement Acquiring ROW Mid 2023

M-1077 1 & 2 US 23 / SR 13 / Buford 
Highway

SR 378 / Beaver Ruin Road to Old 
Norcross Road / Langford Road 4 to 6 lanes Design 

Preliminary 

M-1078 3 & 4 Webb Gin House Road SR 124 / Scenic Highway to SR 20 / 
Grayson Highway

Spot 
Improvements

M-1078-
02 3 & 4 Webb Gin House Road SR 20/ Grayson Highway Intersection 

Improvement
Under 

Construction Early 2023

M-1083 Railroad Crossing Safety various locations
O-0173 Right of Way Reserve various locations

M-1075 4 Old Peachtree Road Prospect Church Road Intersection 
Improvement Complete

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
ROAD SAFETY AND ALIGNMENT IMPROVEMENTS

TIER I

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type Current Status Est. 
Construction

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
ROAD SAFETY AND ALIGNMENT IMPROVEMENTS

TIER I

M-1054 2 Five Forks Trickum Road Oleander Drive Intersection 
Improvement Complete

M-1052 2 Five Forks Trickum Road Hasty Court Intersection 
Improvement Complete

M-1079 3 West Park Place Boulevard Rockbridge Road Intersection 
Improvement Complete

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type  Current Status  Est. 
Construction 

F-1414-01
3 & 4 SR 124 / Braselton Highway

SR 324 / Gravel Springs Road / 
Auburn Road to Hog Mountain 
Church Road

Spot 
Improvements Concept Mid 2024

M-1280-01
4 SR 124 / Braselton Highway Sunny Hill Road Intersection 

Improvement Concept Mid 2024

4 SR 20 / Buford Drive Financial Center Way Intersection 
Improvement

Right of Way Reserve various locations

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
ROAD SAFETY AND ALIGNMENT IMPROVEMENTS

TIER II

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type Current Status Est. 
Construction

F-1271 4 Georgia Gwinnett College Collins Hill Road at Collins 
Industrial Way

Intersection 
Improvement Acquiring ROW Early 2023

F-1260 2 Gwin Oaks Elementary School Oak Road at Gwin Oaks Drive Intersection 
Improvement Complete Complete

F-1101 3 Mill Creek High School Area Improvements Access 
Improvements Concept Early 2024

F-1283-
02 4 Ivy Creek Elementary School South Puckett Road (Hamilton 

Mill Road to Ridge Road) Sidewalks Acquiring ROW Late 2022

F-1283-
03 4 Ivy Creek Elementary School and 

Glenn C. Jones Middle School
Ridge Road at South Puckett 
Road

Intersection 
Improvement Design Early 2024

F-1281-
04 3 & 4 Seckinger High School Sardis Church Road Turn Lanes / 

Entrance Complete Complete

Improvements at New Schools Various Locations
Sidewalks at Existing Schools Various Locations

Improvements at Existing Schools Various Locations

F-1252 3 Anderson-Livsey Elementary 
School

SR 124 / Centerville Highway 
at Lee Road

Intersection 
Improvement Complete

F-1217 2 Norcross STEM School Peachtree Industrial Boulevard Turn Lanes / 
Entrance Complete

F-1257 2 & 3 Brookwood High School Dogwood Road at Holly Brook 
Road

Intersection 
Improvement Complete

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SCHOOL SAFETY IMPROVEMENTS

TIER I

December of 2022
15 of 26



Project 
Number

BOC 
District Project Name Location Improvement 

Type Current Status Est. 
Construction

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SCHOOL SAFETY IMPROVEMENTS

TIER I

F-1281-
03 1 Meadowcreek Cluster Theme 

High School Club Drive Turn Lanes / 
Entrance Complete

F-1269 2 Graves Elementary School Graves Road (Graves Lane to 
McDonough Drive) Sidewalks Complete

F-0739-
03 4 Jenkins Elementary and Jordan 

Middle Schools
East Crogan Street at Village 
Way/ Hosea Road Sidewalks Complete

December of 2022
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Project 
Number

BOC 
District Project Name Location Improvement 

Type  Current Status  Est. 
Construction 

Sidewalks at Existing Schools Various Locations

Improvements at Existing Schools Various Locations

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SCHOOL SAFETY IMPROVEMENTS

TIER II

December of 2022
17 of 26



Project 
Number

BOC 
District Project Name Location Length Current Status Est. 

Construction
F-1316 2 Britt Road Park entrance to existing 300 complete
F-1306 2 Dawson Boulevard McDonough Drive to Graves Road 5,800 complete
F-1307 2 Dawson Boulevard east of Chase Lane to Graves Road 1,100 complete

F-1299 1 & 2 Dickens Road Dundee Drive to Indian Trail Lilburn Road 1,100 complete complete

F-1319 2 Dickens Road Rockbridge Road to Arrowind Road 3,100 Design Mid 2023

F-1317 2 Holcomb Bridge Road Smithpointe Drive to Peachtree Corners 
Circle 850 Acquiring ROW Late 2022

F-1295 4 James Road Paces Landing Drive to US 29 / SR 8 / 
Lawrenceville Highway 2,300 Acquiring ROW Early 2023

F-1308 2 Jimmy Carter Boulevard North Norcross Tucker Road to Best 
Friend Road 1,650 Gateway 85 CID

F-1300 4 New Hope Road (south side) SR 124 / Scenic Highway to Herbert 
Hayes Drive 750 complete

F-1322 1 Old Peachtree Road Nours Landing Way to Peachtree Ridge 
High School 750

F-1303 1 Peachtree Industrial Boulevard Summit Ridge Parkway to Howell 
Boulevard 2,000 complete complete

F-1301 1 Pleasant Hill Road under Ronald Reagan Parkway bridge 650 Design Early 2023

F-1296 1 & 4 SR 120 / Duluth Highway Colony Bend Drive to Riverside Parkway 1,200 complete complete

F-1304 2 SR 140 / Jimmy Carter Boulevard Brook Hollow Parkway to Crescent Drive 980 Gateway 85 CID

F-1312 2 SR 140 / Jimmy Carter Boulevard Financial Drive to Lanier Boulevard 450 Under 
Construction Early 2023

F-1310 2 SR 140 / Jimmy Carter Boulevard 
(south side)

West Peachtree Street to Peachtree 
Industrial Boulevard 6,300 Design Mid 2023

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY IMPROVEMENTS

TIER I

December of 2022
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Project 
Number

BOC 
District Project Name Location Length Current Status Est. 

Construction

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY IMPROVEMENTS

TIER I

F-1321 4 SR 20 / Grayson Highway South of Simonton Road to Park Place 
Drive 1,600 complete complete

F-1291 3 SR 264 / Bethany Church Road Sunbridge Drive to Kittery Point 500 complete complete
F-1294 1 Sweetwater Club Drive Sweetwater Road to Club Drive 1,200

F-1293 2 & 4 US 29 / SR 8 / Lawrenceville 
Highway 

Sunnyside Drive to Bethesda School 
Road 2,700 Design Early 2023

F-1292 1 West Liddell Road (west side) Satellite Boulevard to Venture Drive 525 Design Early 2023

F-1314 2 Wiliams Road Harbins Road to Sherwin Drive 850 Under 
Construction Mid 2022

F-1323 Future Trails Master Plan Projects Planning

F-1285 Gap / In House / Rehabilitation Planning
F-1286 1 Infinite Loop Planning
F-1268 1 Mall Boulevard Complete Street Acquiring ROW
F-1287 1 McDaniel Farm Park Connector Planning
F-1083 1 & 2 Norcross to Lilburn Trail Acquiring ROW Mid 2023
F-1289 Pedestrian Crossings
F-1290 Street lighting for pedestrians
F-0341 1 Western Gwinnett Bikeway Acquiring ROW Late 2022

F-1305 1 Boggs Road (east side) QuikTrip to A&D Foods Driveway 281 Complete

F-1270 2 & 3 Hewatt Road Rainbow Circle to US 78 / SR 10 / Stone 
Mountain Highway 2,200 Complete

F-1311 2 Jimmy Carter Boulevard US 29 / SR 8 / Lawrenceville Highway to 
Club Parkway 1,900 Complete

F-1318 2 Medlock Bridge Road Wyntree Drive to Peachtree Industrial 
Boulevard 525 Complete

December of 2022
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Project 
Number

BOC 
District Project Name Location Length Current Status Est. 

Construction

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY IMPROVEMENTS

TIER I

F-1273 2 Peachtree Industrial Boulevard Winters Chapel Road to Peachtree 
Corners Circle 5,850 Complete

F-1297 4 Ridge Road Buford Drive to Highland Oaks Way 2,000 Complete

F-1309 1 Satellite Boulevard Sugarloaf Centre to Cross Pointe Church 850 Complete

F-1298 1 Satellite Boulevard Boggs Road to Stephens Center Drive 1,935 Complete

F-1315 2 Britt Road Old Norcross Tucker Road to county line 2,800 Complete

F-1313 2 Spalding Drive (south side) Peachtree Corners Circle to Crooked 
Creek Road 1,600 Complete

F-1302 2 SR 140 / Jimmy Carter Boulevard Peachtree Industrial Boulevard to 
Holcomb Bridge Road 1,900 Complete

F-1320 1 & 4 Sycamore Road Richland Creek Trail to Sycamore 
Elementary School 1,750 Complete

F-1254 2 Graves Road west of Graves Mill Drive to West 
National Circle 2,000 Complete

December of 2022
20 of 26



Project 
Number

BOC 
District Project Name Location Length Current Status Est. 

Construction
1 Bob Hannah Circle Pleasant Hill Road to existing 220
1 Club Drive Sweetwater Club Drive to Trent Way 2,100

F-1416 3 Ewing Chapel Road West Drowning Creek to Jordan Road 1,450 Design Late 2023
F-1417 2 Holcomb Bridge Road Spalding Drive to Chattahooche River 2,200 Design Late 2023
F-1157-

01 1 & 2 Indian Trail Lilburn Road Hillcrest Road to Exchange Place 650 Design Early 2023

1 Oakbrook Parkway Indian Brook Way to Indian Trail Lilburn 
Road 1,100

F-1285-
11 2 Oakbrook Parkway Pirkle Road to Indian Trail Lilburn Road 4,250 Design Late 2023

2 Osborne Drive Graves Road to Graves Elementary 
School 875

F-1419 4 Pucketts Mill Road Hamilton Mill Road to Lilly Way 1,900 Design Late 2023
F-1298-

02 1 Satellite Boulevard (other side) Boggs Road to Stephens Center Drive 1,415 Design Late 2023

F-1417 2 Spalding Drive SR 140/ Holcomb Bridge Road to 
Wetherburn Way 780 Design Late 2023

F-1157-
44 4 SR 124/ Braselton Highway Ironwood Briar Drive to existing near 

Meridian Drive 2,100 Design Late 2023

F-1285-
14 4 Sugarloaf Parkway Kendall Park Drive to Five Forks Trickum 

Road 650 Design Late 2023

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY IMPROVEMENTS

TIER II

Future Trails Master Plan Projects

December of 2022
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BOC 
District PROJECT NAME IMPROVEMENT 

TYPE LOCATION
MAXIMUM 
COUNTY 

CONTRIBUTION 

CITY 19% 
CONTRIBUTION

1 & 4 SR 20 / Buford Drive Major Roadway South Lee Street to Buford Highway

1 Thompson Mill Road Major Roadway
US 23 / SR 13 / Buford Highway to 
Faith Industrial Drive (Under 
Construction)

1 Bunten Road Sidewalk Old Peachtree Road to Mason 
Elementary School 

1 Chattahoochee 
Drive/MainStreet Multi-use path Coleman Middle School to 

Peachtree Industrial Boulevard 
1 Pine Needle Drive Intersection SR 120  / Abbotts Bridge Road
1 Rogers Bridge Road Intersection Main Street/Chattahoochee Drive

1 SR 120  / Abbotts Bridge Road Intersection George Rogers Avenue (new)

1 Western Gwinnett Bikeway Multi-use path (west of) Rogers Bridge Road to 
McGinnis Ferry Road

4 Completion of 2014 Joint 
Sidewalk projects Sidewalk as needed

4 Nash Street Major Roadway current end to Gwinnett Drive 
(approx. 700 ft.) 

4 Paper Mill Road Safety & Alignment Springlake Road to McCart Road

4 SR 120  / Duluth Highway Major Roadway SR 316 / University Parkway to 
Medical Center Boulevard

Population > 6k
BUFORD

$1,916,017 $449,436

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM 
POTENTIAL COUNTY / CITY PROJECTS

DULUTH

$4,404,275 $1,033,102

LAWRENCEVILLE

$4,600,402 $1,079,107
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BOC 
District PROJECT NAME IMPROVEMENT 

TYPE LOCATION
MAXIMUM 
COUNTY 

CONTRIBUTION 

CITY 19% 
CONTRIBUTION

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM 
POTENTIAL COUNTY / CITY PROJECTS

2 Killian Hill Road Pedestrian Safety at Shelley Lane

2 Killian Hill Road Widening - 
matching funds Major Roadway Arcado Road to Church Street

2 Lilburn Industrial Way Safety & Alignment / 
Sidewalk Arcado Road to Killian Hill Road 

2 Beaver Ruin Creek Greenway 
(on road sections only) Multi-use path Holcomb Bridge Road to I-85

2 Holcomb Bridge Road Safety & Alignment at railroad crossing

2 Holcomb Bridge Road Multi-use path West Peachtree Street to Queens 
Court

2 Medlock Bridge Road Intersection at North Peachtree Street / Langford 
Road (Under Construction)

2 Medlock Bridge Road Intersection Bush Road (Complete)

2 Spalding Drive Major Roadway SR 140 / Holcomb Bridge Road to 
Winters Chapel Road

2 Spalding Drive Intersection Holcomb Bridge Road

2 SR 141 / Peachtree Parkway 
southbound Major Roadway SR 140 / Jimmy Carter Boulevard to 

county line

LILBURN

$1,400,000 $328,395

NORCROSS

$1,845,242 $432,835

PEACHTREE CORNERS

$6,182,248 $1,450,157
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BOC 
District PROJECT NAME IMPROVEMENT 

TYPE LOCATION
MAXIMUM 
COUNTY 

CONTRIBUTION 

CITY 19% 
CONTRIBUTION

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM 
POTENTIAL COUNTY / CITY PROJECTS

3 North Road Intersection at Ridgedale Drive (Complete)

3 SR 124 / Scenic Highway Major Roadway US 78 /  SR 10 / Main Street to 
Janmar Road / Ridgedale Drive

3 SR 124 / Scenic Highway Intersection at Wisteria Drive

3 Tree Lane Safety & Alignment Ronald Reagan Parkway to SR 124 
/ Scenic Highway ( On hold)

1 Completion of 2014 Joint 
Sidewalk projects Sidewalk as needed

1 Level Creek Road Extension Major Roadway SR 20 / Nelson Brodgon Boulevard 
to line up with Stanley Street 

1 Sugar Loop Multi-use path roadside sections

1 Main Street Safety & Alignment
Relocate to align with Delay Lane at 
the intersection with Suwanee Dam 
Road

1 Western Gwinnett Bikeway Multi-use path (west of) Rogers Bridge Road to 
McGinnis Ferry Road

$27,606,167 $6,475,522

SNELLVILLE

$1,977,068 $463,757

SUGAR HILL

$3,280,915 $769,597

SUWANEE

$2,000,000 $469,136

TOTAL FOR CITIES WITH POPULATION > 6K
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BOC 
District PROJECT NAME IMPROVEMENT 

TYPE LOCATION
MAXIMUM 
COUNTY 

CONTRIBUTION 

CITY 19% 
CONTRIBUTION

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM 
POTENTIAL COUNTY / CITY PROJECTS

3 Trotters Lane, Jockey Lane, 
Saddlecreek Court

Misc. street 
improvements $45,129 $10,586

2 North Berkeley Lake Road Sidewalk Ridge Road to Peachtree Industrial 
Boulevard

2 South Berkeley Lake Road - 
east side (spot improvements) Sidewalk Peachtree Industrial Boulevard to 

Lakeshore Drive 

2 South Berkeley Lake Road - 
west side Sidewalk from City Hall to Lakeshore Drive 

3 SR 211 / Old Winder Highway 
Multi-use Tunnel Pedestrian Safety at Thompson Mill Road

3 Thompson Mill Road 
Improvements Major Roadway

3 Tanner Road Safety & Alignment Harbins Road to West Drowning 
Creek Road $1,027,304 $240,973

3 Rosebud Road Safety & Alignment
SR 20 / Grayson Highway to SR 84 
/ Grayson Parkway (Acquiring 
ROW)

$617,486 $144,842

3 Old Loganville Road Sidewalk Tuck Road to existing $394,178 $92,462

4 To Be Determined $6,671 $1,565

$3,239,603 $759,908

$397,138 $93,156

Population < 6k 
AUBURN

BERKELEY LAKE

REST HAVEN

TOTAL FOR CITIES WITH POPULATION OF < 6K

BRASELTON

$751,697 $176,324

DACULA

GRAYSON

LOGANVILLE
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BOC 
District PROJECT NAME IMPROVEMENT 

TYPE LOCATION
MAXIMUM 
COUNTY 

CONTRIBUTION 

CITY 19% 
CONTRIBUTION

GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2017 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM 
POTENTIAL COUNTY / CITY PROJECTS

TOTAL $30,845,770 $7,235,430
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