

Gwinnett County Department of Transportation 2014 Special Purpose Local Option Sales Tax Program

Bridges, Culverts and Transportation Drainage
Capital Projects Rehabilitation and Resurfacing
Intersections
Major Roads
Residential Speed Control
Road Safety and Alignment
School Safety
Sidewalks and Pedestrian Safety
Transportation Planning
Unpaved Roads

The 2014 Sales Tax Program has two funding levels. Funds are available for all projects in the minimum funding level. No funding is currently available for the Maximum funding level. For additional information, please call the Gwinnett County Department of Transportation - Community Relations at (770) 822-7400 or email at DOTCommunityRelations@gwinnettcountry.com.

as of April 24, 2017

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
BRIDGE IMPROVEMENTS
TIER I**

Project Number	BOC District	Project Name	Location	Improvement Type	Current Status	Est. Construction
F-1084	3	Bailey Road	Apalachee River Tributary	Structural Adequacy	Design	Late 2017
F-1085	3	Brooks Road	Alcovy River	Structural Adequacy	Design	Mid 2018
F-1094	3	Dacula Road at US 29 / SR 8 / Winder Highway	CSX Railroad	Capacity/Congestion Upgrades	Acquiring ROW	Late 2017
F-1087	2	Harbins Road	Jackson Creek	Alignment and Safety	Under Construction	Early 2018
F-1088	3	Harbins Road (at Barrow County line)*	Apalachee River	Structural Adequacy	Concept	Late 2018
F-1089	3	New Hope Road	Alcovy River	Structural Adequacy	Acquiring ROW	Late 2017
F-1086	3	Pinehurst Road	Big Haynes Creek	Structural Adequacy	Acquiring ROW	Early 2018
F-1090	3	Springdale Road	No Business Creek	Alignment and Safety	Design	Early 2018
F-1091	1	Whitehead Road	Level Creek Tributary	Alignment and Safety	Acquiring ROW	Early 2018
F-1092		Rehabilitation of existing bridges	Various Locations			
F-1093		Transportation Drainage	Various Locations			

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
INTERSECTIONS
TIER I**

Project Number	BOC District	Project Name	Location	Improvement Type	Current Status	Est. Construction
M-0897-02	4	Hamilton Mill Road	at Old Hamilton Mill Road	Improvement to one major roadway	Under Construction	Mid 2017
M-0889	3	North Road and Ridgedale Road*	at Pharrs Road	Multi-way improvement	Acquiring ROW	Late 2017
M-0890	1	Pleasant Hill Road	at Club Drive	Improvement of two major roadways	Under Construction	Late 2017
M-0894-05	4	SR 20 / Buford Drive	from Reynolds Road to SR 124 / Braselton Highway	Improvement of one major and four minor roadways	Acquiring ROW	Mid 2017
M-0891	3	SR 124 / Braselton Highway	at Mount Moriah Road	"T" Intersection Improvement	Under Construction	Mid 2017
M-0893	2	SR 140 / Jimmy Carter Boulevard	at US 23 / SR 13 / Buford Highway	Improvement of two major roadways	Concept	
M-0894-02	3 & 4	SR 316 / University Parkway	at US 29 / SR 8 / Winder Highway	Improvement of two major roadways	Concept	
M-0895	3 & 4	SR 324 / Gravel Springs Road	at SR 124 / Braselton Highway	Improvement of two major roadways	Acquiring ROW	Early 2018
M-0054	3	US 29 / SR 8 / Winder Highway	at Dacula Road	Improvement of one major and one minor	Acquiring ROW	Late 2017
M-0896		Major Activity Center Improvements	Various			
M-0897		Queuing Lanes	Various			
M-0899		Right of Way Reserve				
M-0898		Traffic Signals	Various			
M-0890	1	Pleasant Hill Road	at Breckinridge Boulevard	Improvement of two major roadways	Complete	
M-0892	4	SR 124 / Braselton Highway	at Prospect Road	Improvement of one major and one minor	Complete	
M-0894-04	4	Walther Boulevard	at Lawrenceville Suwanee Road	Improvement of two minor roadways	Complete	

* City/County funds to be allocated for right of way.

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
INTERSECTIONS
TIER II**

Project Number	BOC District	Project Name	Location	Improvement Type	Current Status	Est. Construction
	2	Holcomb Bridge Road	at Peachtree Corners Circle	Improvement of two major roadways		
	1	Peachtree Industrial Boulevard	at Suwanee Dam Road	Improvement of two major roadways		
	4	Ridge Road	at Thompson Mill Road	Multi-way improvement		
	1	Suwanee Dam Road	at Riverside Road	Improvement of one major and one minor		
		ATMS	Various			
		Queuing Lanes	Various			
		Major Activity Center Improvements	Various			
		Right of Way Reserve				

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
MAJOR ROADS
TIER I**

Project Number	BOC District	Project Name	Location	Improvement Type	Current Status	Est. Construction
F-0581	4	Cruse Road	Club Drive to Paden Drive	2 to 3-4 lanes	Acquiring ROW	2018
F-1054	1	McGinnis Ferry Road	at I-85	Interchange	Concept	
F-1055	2	Peachtree Industrial Boulevard	Holcomb Bridge Road to Medlock Bridge Road (Northbound)	4 to 5 lanes	Concept	
F-1056	1	Peachtree Industrial Boulevard	McGinnis Ferry Road to Moore Road	4 to 6 lanes	Under Construction	Late 2017
F-1057	1	Pleasant Hill Road *	Howell Ferry Road to the Chattahoochee River	4 to 6 lanes	Acquiring ROW	2018
F-1058	2	Spalding Drive	Winters Chapel Road to SR 140 / Holcomb Bridge Road	2 to 4 lanes	Concept	
F-1059	3 & 4	SR 324 / Auburn Road	Jim Moore Road to Dacula Road	2 to 3-4 lanes	Under Construction	Late 2017
F-1060	4	SR 324/ Gravel Springs Road	at I-85	Interchange	Design	2018
F-1061	3 & 4	Sugarloaf Parkway, Phase II	SR 316 / University Parkway to I-85	New Location	Concept	
F-1062	1 & 2	US 23 / SR 13 / Buford Highway	SR 378 / Beaver Ruin Road to Old Norcross Road West / Langford Road	2 to 4 lanes	Concept	
F-1063		Major Activity Center Improvements - Traffic Pattern Changes				
O-0125		Right of Way Reserve				

* Partial funding in Tier I and remaining funding in Tier II

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
MAJOR ROADS
TIER II**

Project Number	BOC District	Project Name	Location	Improvement Type	Current Status	Est. Construction
	1	Pleasant Hill Road	Howell Ferry Road to the Chattahoochee River	4 to 6 lanes		
		Major Activity Center Improvements - Traffic Pattern Changes				
		Right of Way Reserve				

* Partial funding in Tier I and remaining funding in Tier II

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
ROAD SAFETY AND ALIGNMENT
TIER I**

Project Number	BOC District	Project Name	Location	Improvement Type	Current Status	Est. Construction
M-0690	4	Hamilton Mill Road	at Pucketts Mill Road	Intersection Skew	Acquiring ROW	Late 2017
M-0901	3 & 4	Sardis Church Road	at Doc Hughes Road	Alignment	Acquiring ROW	Early 2018
M-0902	2	Singleton Road	at Tech Drive	Signalization	Under Construction	Late 2017
M-0903	4	South Bogan Road	at Kilgore Road	Alignment	Under Construction	Late 2017
M-0904	3	Spout Springs Road	at Doc Hughes Road	Alignment	Under Construction	2018
M-090502	1 & 4	SR 120 / Duluth Highway	at Lawrenceville Suwanee Road	Turn Lanes	Acquiring ROW	Late 2017
M-0905-03	4	SR 120 / Duluth Highway / West Pike Street	at Old Norcross Road	Turn Lanes	Design	2018
M-0905-04	1 & 4	SR 120 / Duluth Highway	from SR 316 / University Parkway to Hurricane Shoals Road	Raised Median and Turn Lanes	Design	2020
M-0907	3	US 78 Parallel Road	from Hewatt Road to Walton Court	New Location	Acquiring ROW	2018
M-0906		High Visibility Signing and Striping				
M-0900	1	Cruse Road	Pleasant Hill Road	Turn Lanes	Complete	

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SCHOOL SAFETY
TIER I**

Project Number	BOC District	Project Name	School	Improvement Type	Current Status	Est. Construction
F-1095	2	Arcado Road (at new entrance)	Arcado Elementary School	Turn Lanes	Acquiring ROW	2017
F-1097	3	Dacula Road (Broad Street to Auburn Avenue)	Dacula Middle School	Turn Lanes	Acquiring ROW	Late 2017
F-1098	3	New Hope Road (Archer High School to Alcovy River Drive)	Archer High School	4,400' Sidewalk	Acquiring ROW	Late 2017
F-1098	3	New Hope Road (at Teacher's entrance)	Archer High School	Alignment	Acquiring ROW	Late 2017
F-1108-02	4	Oakland Road at Old Norcross Road	Baggett Elementary School	Turn Lanes	Design	
F-1107-02	2	Peachtree Industrial Boulevard	Norcross Cluster STEM HS	Turn Lanes	Design	Mid 2017
F-1099	1	Richland Parkway (Lawrenceville Suwanee Road to existing)	Collins Hill High School	4,700' Sidewalk	Under Construction	Late 2017
F-1102	3	SR 84 / Grayson Parkway at Rosebud Road	Grayson Elementary School	Intersection Improvement	Under Construction	Late 2017
F-1104	4	Sugarloaf Parkway (Dunhill Drive to Cedar Hill Elementary School Entrance)	Cedar Hill Elementary School	900' Sidewalk	Acquiring ROW	Late 2017
F-1105	1 & 4	Suwanee Dam Road (Grand Magnolia Drive to Lanier Middle School)	Lanier Middle School	3,000' Sidewalk	Under Construction	Late 2017
F-1103	1	Suwanee Dam Road at West Price Road	North Gwinnett High School	Intersection Improvement	Under Construction	Late 2017
F-1106	4	US 29 / SR 8 / East Crogan Street (Magnolia Village Apartments to Village Way)	Jenkins Elementary School	1,700' Sidewalk	City of Lawrenceville	
F-1107		Improvements at new schools				
F-1108		Queing lanes at existing schools		Turn Lanes		
F-1096	4	Collins Hill Road (Georgia Gwinnett College to Tennis Facility)	Georgia Gwinnett College	5,200' Sidewalk	Complete	

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
 2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
 SCHOOL SAFETY
 TIER I**

Project Number	BOC District	Project Name	School	Improvement Type	Current Status	Est. Construction
F-1100	3	Skyland Drive (South Gwinnett High School to Student Parking)	South Gwinnett High School	600' Sidewalk	Complete	

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY
TIER I**

Project Number	BOC District	Project Name	Location	Length (Feet)	Current Status	Est. Construction
F-1109	2	Arcado Road	from Cedar Road to US 29 / SR 8 / Lawrenceville Highway	1,500	Acquiring ROW	Late 2017
F-1110	2	Brook Hollow Parkway (Northeast side)	from North Norcross Tucker Road to Best Friend Road	1,700	Gwinnett Village CID	
F-1111	1 & 2	Brook Hollow Parkway (South side)	gaps between Mitchell Road and existing near Indian Trail Road	3,125	Gwinnett Village CID	
F-1112	1	Buford Dam Road	from Island Ford Road to Lanier Middle School	825	Under Construction	Late 2017
F-1129	1 & 2	Burns Road (Northwest side)	from Dickens Road to Indian Trail Road	1,760	Acquiring ROW	Late 2017
F-1123	1 & 2	Burns Road	from SR 378 / Beaver Ruin Road to East Johns Road	3,200	Under Construction	Late 2017
F-1114	2	Crooked Creek Road (Northside)	from Spalding Drive to Monticello Commons	1,020	Design	Late 2017
F-1117	2	Crooked Creek Road (Northside)	from Woodmont Boulevard to SR 140 / Holcomb Bridge Road	1,900	Acquiring ROW	Late 2017
F-1116	4	Cruse Road	from County Oaks Court to Paden Road	750	Acquiring ROW	2018
F-1125	2	Dawson Boulevard	from Pleasantdale Road to Seasons Parkway	750	Gwinnett Village CID	
F-1126	2	Dawson Boulevard (Southwest side)	from Jimmy Carter Boulevard to McDonough Drive	1,200	Gwinnett Village CID	
F-1123	1 & 2	Dickens Road (Southeast side)	from Indian Trail Road to Indian Way	1,600	Under Construction	Late 2017
F-1127	2	Harbins Road	from Dickens Road to US 29 / SR 8 / Lawrenceville Highway	2,200	Under Construction	Early 2018
F-1128	3	Hewatt Road	from US 78 / Stone Mountain Highway to Cherie Glen Road	2,600	Under Construction	Late 2017
F-1114	2	Jay Bird Alley	from Spalding Drive to Crooked Creek Road	3,250	Design	Late 2017
F-1130	2	Killian Hill Road	at Five Forks Trickum Road		Under Construction	Late 2017

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY
TIER I**

Project Number	BOC District	Project Name	Location	Length (Feet)	Current Status	Est. Construction
F-1130	2	Killian Hill Road	from Arcado Road to Sandra Drive	5,900	Under Construction	Late 2017
F-1131	3	Lee Road	from SR 124 / Centerville Highway to Telida Trail	2,100	Under Construction	Late 2017
F-1135	3	New Hope Road	from Archer High School to Gracebrook Drive	1,400	Acquiring ROW	Late 2017
F-1118	1	Old Peachtree Road	from Ridge Oak Drive to Rock Springs Park	1,400	Acquiring ROW	2017
F-1140	1	Old Suwanee Road	from Chatham Road to US 23 / SR 13 / Buford Highway	310	Acquiring ROW	Late 2017
F-1142	2	Pirkle Road	from Oakbrook Parkway to Harbins Road	2,250	Acquiring ROW	Late 2017
F-1143	2	Pirkle Road (east side)	from Singleton Road to Harbins Road	2,230	Acquiring ROW	Late 2017
F-1118	1	Rock Springs Road	from Spriggs Road to Heatherstone Way	2,990	Acquiring ROW	2017
F-1118	1	Rock Springs Road	from Spring Brook Drive to Ball Park Lane	1,350	Acquiring ROW	2017
F-1146	1	Satellite Boulevard	from Kroger Driveway to Old Peachtree Road	1,350	In-house	2017
F-1147	3	Skyland Drive	from Street DeVille to Eldorado Place	3,200	Under Construction	Late 2017
F-1114	2	Spalding Drive	from Crooked Creek Road to Engineering Drive	1,250	Design	Late 2017
	2	Spalding Drive	from Winters Chapel Road to River Exchange Drive	1,440	Concept	
F-1117	2	SR 140 / Holcomb Bridge Road	from Woodmont Boulevard to SR 140 / Jimmy Carter Boulevard	1,750	Acquiring ROW	Late 2017
F-1123	2	SR 378 / Beaver Ruin Road (west)	from Beaver Ruin Court to Shady Drive	2,900	Under Construction	Late 2017
F-0588-22	1	Steve Reynolds Boulevard	from Venture Drive to Shackelford Road	1,765	Under Construction	Late 2017
F-1120	3	Sugarloaf Parkway	from Johnson Road to Bellbrook Drive	904	Acquiring ROW	Late 2017

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY
TIER I**

Project Number	BOC District	Project Name	Location	Length (Feet)	Current Status	Est. Construction
F-1119	4	Sugarloaf Parkway	from Kendall Park Drive to Longmont Drive	1,615	Acquiring ROW	Late 2017
F-1120	3	Sugarloaf Parkway	from SR 124 / Scenic Highway to Old Snellville Highway	1,610	Acquiring ROW	Late 2017
F-1119	4	Sugarloaf Parkway	from US 29 / SR 8 / Lawrenceville Highway to Towne Park Drive	3,153	Acquiring ROW	Late 2017
F-1119	4	Sugarloaf Parkway	from Walmart Driveway to Dunhill Drive	1,800	Acquiring ROW	Late 2017
F-1117	2	Technology Parkway	from SR 141 / Peachtree Parkway to 2nd bus stop	750	Acquiring ROW	Late 2017
F-1148	3	Telida Trail	from SR 124 / Centerville Highway to Anderson Livsey Lane	700	Under Construction	Late 2017
F-1152	2	US 29 / SR 8 / Lawrenceville Highway	at Jimmy Carter Boulevard		Georgia DOT	
F-1153	2	US 29 / SR 8 / Lawrenceville Highway	from Jimmy Carter Boulevard to John Carroll Road	15,900	Acquiring ROW	Mid 2017
F-1154	2	Willow Oak Trail (west side)	from Cove Creek Circle to Willow Trail Parkway	546	Gwinnett Village CID	
F-1155	2	Willow Trail Parkway (north side)	from Willow Oak Trail to Jones RV Park entrance	482	Gwinnett Village CID	
F-1156	2	Winters Chapel Road	from Newton Drive to Spalding Drive	2,880	Acquiring ROW	Mid 2017
F-1157		Gap / In House / Rehabilitation				
F-1158		Mid-Block Crossing Devices - Rectangular Rapid Flashing Beacons (RRFB) & High-intensity Activated CrossWalk Beacon (HAWK)				
F-1159		Signalized Crossings				
F-1132	3	Lenora Church Road	from Meadow Point Drive to Lenora Park	4,750	Complete	
F-1134	2	McDonough Drive	from Dawson Boulevard to Graves Road	4,930	Complete	
	2	Oak Road	from Brandon Walk Lane to River Drive	268	Complete	

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY
TIER I**

Project Number	BOC District	Project Name	Location	Length (Feet)	Current Status	Est. Construction
F-1136	2	Oakbrook Parkway (southeast side)	from Jimmy Carter Boulevard to Live Oak Parkway	2,150	Complete	
F-1137	2	Oakbrook Parkway (southeast side)	from Live Oak Parkway to Center Way	1,185	Complete	
F-1138	2	Oakwood Circle (North side)	from South Norcross Tucker to Jimmy Carter Boulevard	670	Complete	
F-1139	1 & 2	Old Norcross Road	from Langford Road to Village Chase Drive	2,000	Complete	
F-1132	3	Ozora Road	from Camp Mitchell Road to Tullis Cove Drive	1,000	Complete	
F-1124	1	Peachtree Industrial Boulevard	from Hansboro Way to Tench Road	458	Complete	
F-1124	1	Peachtree Industrial Boulevard	from Tench Road to North Price Road	2,850	Complete	
F-1144	1 & 4	Plunketts Road	from Woodward Down Trail to Environmental Heritage Center	1,000	Complete	
F-1145	4	Riverside Parkway	from SR 120 / Duluth Highway to Bailing Drive	400	Complete	
F-1149	1	SR 378 / Beaver Ruin Road	from northwest of Steve Reynolds Boulevard to I-85	3,530	Complete	
F-1124	1	Tench Road	from Peachtree Industrial Boulevard to Level Creek Elementary	880	Complete	
	2	Winters Chapel Road	from Peachtree Industrial Boulevard to DeKalb County line	2,290	Complete	

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
SIDEWALKS AND PEDESTRIAN SAFETY
TIER II**

Project Number	BOC District	Project Name	Location	Length (Feet)	Current Status	Est. Construction
	2	Brook Hollow Parkway (Southwest side)	from Jimmy Carter Boulevard to Best Friend Road	3,100		
	3	Brushy Fork Road	from Snell Middle School to Rolling Meadows Drive	2,237		
	3	Ewing Chapel Road	from West Drowning Creek to Jordan Road	1,500		
F-1113	3	Grayson New Hope Road	from SR 20 / Grayson Highway to Grayfield Drive	1,800		
	2	Killian Hill Road	from Five Forks Trickum Road to Arcado Road	8,700		
F-1133	1	McDaniel Road	from SR 120 / Duluth Highway to Hampton Hall Drive	600		
	1	Old Norcross Road	from Arbor Drive to Breckinridge Boulevard	2,369		
F-1141	2	Peachtree Corners Circle	from SR 141 / Peachtree Parkway to Medlock Bridge Road	1,900		
	2	SR 140 / Holcomb Bridge Road	from Peachtree Corners Circle to Smithpointe Drive	750		
	2	SR 140 / Jimmy Carter Boulevard	from Peachtree Industrial Boulevard to Cash Court	470		
	2	SR 140 / Jimmy Carter Boulevard	from Peachtree Industrial Boulevard to Holcomb Bridge Road	1,500		
F-1122	1 & 4	Sugarloaf Parkway	from Lakes Parkway to Cruse Road	2,900		
	3	West Drowning Creek Road	from Alcovy Road to Mitford Lane	1,200		

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
COUNTY / CITY PROJECTS**

Project Number	BOC District	Project Name	Location	Improvement Type	City	Current Status
1 & 4	SR 20 / Buford Drive	South Lee Street to US 23 / SR 13 / Buford Highway	Major Road	Buford	Design	
1	SR 120 / Abbots Bridge Road	Hill Street to Albion Farm Road	Sidewalk	Duluth	Design	
1	SR 120 / Duluth Highway	US 23 / SR 13 / Buford Highway to Claiborne Drive	Sidewalk	Duluth	Design	
1	Western Gwinnett Bikeway (match to Federal funds)*	McGinnis Ferry Road to Rogers Bridge Road (west of)	Multi-use Path	Duluth	Design	
4	Five Forks Trickum Road	Sugarloaf Parkway to existing (east side)	Sidewalk	Lawrenceville	Design	
4	Moon Road	SR 124 / Scenic Highway to Davis Road	Sidewalk	Lawrenceville		
4	SR 120 / Duluth Highway	SR 316 / University Parkway to Hurricane Shoals Road	Sidewalk	Lawrenceville		
4	SR 120 / West Pike Street	Hurricane Shoals Road to Langley Drive (north side)	Sidewalk	Lawrenceville		
4	SR 120 / West Pike Street	John B Wilson Court to Crown Point Way (north side)	Sidewalk	Lawrenceville		
4	Stone Mountain Street	Lumpkin Street to Constitution Boulevard (west side)	Sidewalk	Lawrenceville		
4	Stone Mountain Street	Gwinnett Drive to Constitution Boulevard (east side)	Sidewalk	Lawrenceville		
4	Stone Mountain Street / Five Forks Trickum Road	Somerset Drive to Highgate Drive (west side)	Sidewalk	Lawrenceville		
4	Stone Mountain Street / Five Forks Trickum Road	Olde Salem Apartments to Old Snellville Highway (east side)	Sidewalk	Lawrenceville		
1 & 2	Indian Trail Road *	Burns Road to US 29 / SR 8 / Lawrenceville Highway	Sidewalk / Multi-use Path	Lilburn	Design	
2	Main Street	Norman Drive to 1st Avenue	Sidewalk	Lilburn	Under Construction	
2	Poplar Street	Main Street to Killian Hill Road	Sidewalk	Lilburn	Under Construction	

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
COUNTY / CITY PROJECTS**

Project Number	BOC District	Project Name	Location	Improvement Type	City	Current Status
2		US 23 / SR 13 / Buford Highway	SR 140 / Jimmy Carter Boulevard	Intersection	Norcross	Concept
2		SR 378 / Beaver Ruin Road	US 23 / SR 13 / Buford Highway to Indian Trail	Multi-use Path	Norcross	Acquiring ROW
2		US 23 / SR 13 / Buford Highway	SR 140 / Jimmy Carter Boulevard	Intersection	Peachtree Corners	Concept
2		Holcomb Bridge Road	SR 140 / Jimmy Carter Boulevard	Intersection	Peachtree Corners	Under Construction
2		Spalding Drive	Winters Chapel Road to Holcomb Bridge Road	Major Road	Peachtree Corners	Concept
2		SR 141 / Peachtree Parkway	Peachtree Industrial Boulevard (Holcomb Bridge Road to Winters Chapel Road)	Intersection	Peachtree Corners	Under Construction
3		Oak Road	SR 124 / Scenic Highway to Mountain View Road (south side)	Sidewalk	Snellville	Acquiring ROW
3		Pharrs Road	North Road and Ridgedale Road	Intersection	Snellville	Acquiring ROW
3		US 78 / Main Street	Odum Street to Rockdale Circle	Sidewalk	Snellville	Acquiring ROW
1		Peachtree Industrial Boulevard	Spring Hill Drive to Lanier Park site	Sidewalk	Sugar Hill	
1		Peachtree Industrial Boulevard	Lanier Park site to West Price Road	Sidewalk	Sugar Hill	
1 & 4		Suwanee Dam Road	Riverside Road to Austin Garner Road	Sidewalk	Sugar Hill	
1		Suwanee Dam Road	Johnson Road to SR 20 / Cumming Highway	Sidewalk	Sugar Hill	

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
COUNTY / CITY PROJECTS**

Project Number	BOC District	Project Name	Location	Improvement Type	City	Current Status
1		Whitehead Road	Arbor View Lane to Oaks Landing Drive	Sidewalk	Sugar Hill	
1		Whitehead Road	Edinborough Place to Suwanee Dam Road	Sidewalk	Sugar Hill	
1		Smithtown Road	Satellite Boulevard to Pierce Arrow Circle	Sidewalk	Suwanee	Under Construction
1		Suwanee Dam Road	Brinsworth Drive to Moore Road	Sidewalk	Suwanee	Under Construction
1		Western Gwinnett Bikeway (ma	McGinnis Ferry Road to Rogers Bridge Road (west of)	Multi-use Path	Suwanee	Design
3		Dacula Road	Fence Road to Old Peachtree Road (south side)	Sidewalk	Dacula	Under Construction
3		Dacula Road	Old Peachtree Road to Liam Avenue (east side)	Sidewalk	Dacula	Under Construction
3		Harbins Road	Sanjo Street to McMillan Road (west side)	Sidewalk	Dacula	Under Construction
3		Harbins Road	Harbins Oak Drive to Forestdale Drive (west side)	Sidewalk	Dacula	Under Construction
3		Old Peachtree Road	Dacula Road to Hurricane Shoals Road (east side)	Sidewalk	Dacula	
3		SR 84 / Grayson Parkway	at Rosebud Road	Intersection	Grayson	Under Construction
2		Peachtree Industrial Boulevard	existing to Commons Gate Bend	Sidewalk	Berkeley Lake	Complete
3		Resurfacing		Resurfacing	Braselton	Complete

**GWINNETT COUNTY DEPARTMENT OF TRANSPORTATION
2014 SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM
COUNTY / CITY PROJECTS**

Project Number	BOC District	Project Name	Location	Improvement Type	City	Current Status
3		SR 347 / Thompson Mill Road	Autumn Maple Drive to existing	Multi-use Path	Braselton	Complete
2		Main Street Realignment	US 29 / SR 8 / Lawrenceville Highway to	Safety & Alignment	Lilburn	Complete
1		Peachtree Industrial Boulevard	First Avenue to Spring Hill Drive	Sidewalk	Sugar Hill	Complete
1		Peachtree Industrial Boulevard	McGinnis Ferry Road to Grand Vista Approach	Sidewalk	Suwanee	Complete
3		Road Reclamation			Auburn	Complete
2		Resurfacing		Resurfacing	Berkeley Lake	Complete
1		Suwanee Dam Road	at Ramey Road	Intersection	Sugar Hill	Complete
1		Suwanee Dam Road	at Whitehead Road	Intersection	Sugar Hill	Complete
3		US 78 / Athens Highway	at Brand Road	Intersection	Loganville	Complete