

## **Proposed Completion Timeline for UDO (Revised 1-29-13)**

### **January 2013**

- January 4<sup>th</sup>: Team meeting to discuss final document changes
- Legal Ad needed for PC meeting on February 5<sup>th</sup> (by Jeff West)
- January 11<sup>th</sup>: Team meeting to complete discussion on final changes
- Staff making changes to document
- January 22<sup>nd</sup>: Meeting to discuss Mixed Use and TND
- January 25<sup>th</sup>: Example of hyperlink for meetings in February due
- January 25<sup>th</sup>: All staff changes due to Patricia/Donna
- January 28<sup>th</sup>: Team meeting to discuss TND and Mixed Use
- January 25<sup>th</sup>-February: Patricia/Donna making edits
- January 30<sup>th</sup>: Tentative meeting to prepare for February meetings (smaller group)

### **February 2013**

- February 1<sup>st</sup>: Send out revised Draft Document to PC/UDO/TAC/DAC
- February 5<sup>th</sup>: Joint meeting with Planning Commission and UDO Committee
- February 11<sup>th</sup>: Meeting to brief the TAC
- February 20<sup>th</sup>: Meeting to brief the DAC
- Law Final Document Review
- Team to suggest hyperlinks
- Legal Ad needed for PC meeting on March 5<sup>th</sup>

### **March 2013**

- Staff making final changes to document based on Law and Committee comments
- Hyperlinks begin – Mike Pappas/Patrick Quinn

### **April 2013**

Internal staff work to prepare for adoption

- April 2<sup>nd</sup>: Planning Commission meeting-Roll out final document
- Hyperlinks completed
- Accela
- Checklists
- Press Release
- Website

### **May/June**

- Advertised Public Hearing (Legal Ad-Jeff West)
- Resolution
- Board of Commissioners Adoption