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00 11 16 
INVITATION TO BID 

General Notice 

The Gwinnett County Board of Commissioners (Owner) is requesting Bids for the construction of the 
following Project pursuant to O.C.G.A. §36-91-20: 

Middle Yellow River Interceptor Phase 2 
F01635.01 

This Project includes the following Work: 

1. Installation of approximately 6,000 feet of 24-inch diameter DIP gravity sewer 
2. Installation of 19 precast concrete manholes 
3. Abandonment of private septic systems and installation of sewer service connections. 
4. Connection to the existing sewer 
5. Polyethylene wrap 
6. Multiple stream crossings 
7. Installation of sewer service connections 
8. Installation and maintenance of erosion and sediment control measures 
9. Site restoration and clean-up 
10. Preparation of as-built drawings and providing GIS data for new piping and manholes 

The Project is to be substantially complete and ready for operation within 420 days after the date when 
the Contract Times commence to run as provided in the General Conditions. The Project is to be 
complete and eligible for final payment 450 days after the date for Substantial Completion. 

All competitive, sealed bidding shall conform to O.C.G.A. §36-91-2, -20 to -22. 

Special Conditions 

The Gwinnett County Department of Water Resources shall comply with O.C.G.A § 36-91-20 as amended 
for mandatory pre-qualification of prospective bidders. This notice is ONLY for bidders that have already 
prequalified under the Annual Prequalification of Contractors for Gravity Sanitary Sewer, Subsection 2 
(Gravity 12” & up) included in Section 00 21 14 “List of Pre-Qualified Bidders.” 

For contractors interested in pre-qualification, the Annual Pre-Qualification Application must be 
completed and submitted to the Gwinnett County Department of Financial Services - Purchasing 
Division-4th Floor Charlotte J. Nash Building, 75 Langley Drive, Lawrenceville, Georgia 30046 or 
submitted via email to Brittany.Bryant@gwinnettcounty.com. Contractor must be pre-qualified prior to 
the first date of the advertisement.  You may download the Prequalification Application at 
www.GwinnettCounty.com or contact Brittany Bryant and ask that an application be sent to you. 
Depending on the scope and complexity, individual projects may require pre-qualification, independent 
of the annual pre-qualification process. 

NOTE: Bids submitted by contractors who have not been prequalified WILL NOT BE CONSIDERED. 
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Obtaining Bidding Documents 

Drawings and Specifications must be purchased from Engineering Strategies, Inc. at the below address for a non-
refundable fee of $50.00. Only complete sets will be issued.  

Christine Lemoine 
Engineering Strategies, Inc. 
3855 Shallowford Road, Suite 525 
Marietta, GA 30062 
770-429-0001
clemoine@esi-ga.com

Bidders are responsible for ensuring that a complete set of documents, as defined in Section 00 52 13 
“Agreement,” are used in the preparation of their Bids.  

Printed copies of the Contract Documents, Technical Data, and other information may be examined free of 
charge, pursuant to O.C.G.A §36-91-20(4), at the following addresses:

Gwinnett County Department of Financial Services 
Purchasing Division 
4th Floor Charlotte J. Nash Building 
75 Langley Drive 
Lawrenceville, Georgia 30046 
Hours Available for Viewing: 8am-5pm 

Pre-bid Date and Location: 

A non-mandatory pre-bid conference for the Project is scheduled for 10:00 A.M. on December 05, 2025. To 
access, dial 1-408-418-9388, enter access code 2335 287 6489. All interested parties are urged to attend. The 
Pre-bid conference is to be utilized by contractors and subcontractors to ask any questions in order to submit a 
bid for this project. Note: Contractors may visit the Gwinnett County owned property in the project area 
at any time to look at the existing conditions.  Privately owned property shall not be entered. 

Instructions on Submitting Questions: 

Questions regarding bids should be submitted to Brittany Bryant at Brittany.Bryant@GwinnettCounty.com 
no later than 3:00 P.M. local time, December 18, 2025. Bids are legal and binding upon the bidder when 
submitted. 

Obtain the Plan-Holders List 

The plan-holders list is available from Engineering Strategies, Inc. at the above listed contact information. 

Delivery of Bids 

Sealed Bids must be delivered to Owner as specified in Section 00 21 13 “Instructions to Bidders” no later than 
2:50 P.M. on January 15, 2026 to be accepted. The bid opening will be virtual ONLY. To access the bid opening 
virtually, visit the following link: 
(https://gwinnettgov.webex.com/gwinnettgov/j.php?MTID=mdc967c77b509da83d6b08fcf46c6283f)
or dial 1-408-418-9388, and enter Conference ID 2330 358 7651.

Instructions to Bidders 

See Section 00 21 13 “Instructions to Bidders” included in the Bidding Documents for detailed requirements for 
preparing and submitting a Bid and award of the Contract. 

mailto:clemoine@esi-ga.com
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This Invitation to Bid is issued by: 

Gwinnett County Board of Commissioners 
Brittany Bryant 
Purchasing Associate III 
November 12, 2025

END OF SECTION 
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	00 21 13 Instructions to Bidders
	Article 1 –  Defined Terms
	1.01 The terms used in these Instructions to Bidders have the meanings assigned to them in the General Conditions and Supplementary Conditions.

	Article 2 –  Bidder’s Representations
	2.01 The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Section, and that without exception the Bid is premised on the following:
	A. Work will be completed in accordance with the Contract Documents for the Contract Price within the Contract Times;
	B. Bidder has given Purchasing written notice of all conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in the Contract Documents, Addenda, and the related supplemental data;
	C. Written resolutions provided by Purchasing are acceptable to Bidder; and
	D. Contract Documents, Addenda, and the related supplemental data are generally sufficient to indicate and convey understanding of all terms and conditions for completion of Work.


	Article 3 –  Copies of Contract Documents
	3.01 Obtain a complete set of the Contract Documents as indicated in Section 00 52 13 “Agreement.”
	3.02 Use complete sets of Contract Documents in preparing Bids. Bidder assumes sole responsibility for errors or misinterpretations resulting from the use of incomplete sets of Contract Documents.
	3.03 Owner makes copies of Contract Documents available for the sole purpose of obtaining Bids for completion of the Project and does not confer a license or grant permission or authorization for any other use.

	Article 4 –  Pre-Bid Conference
	4.01 A non-mandatory pre-bid conference for the Project is scheduled for XX:XX X.M. on Month, Date, Year.  To access, dial Number, enter access code XXX. All interested parties are urged to attend. The Pre-bid conference is to be utilized by contracto...
	4.02 Pre-bid conferences shall conform to O.C.GA. §36-91-20(b)(7).
	4.03 Gwinnett County does not discriminate on the basis of disability in the admission or access to its programs or activities.  Any requests for reasonable accommodations required by individuals to fully participate in any open meeting, program or ac...

	Article 5 –  Examination of the Contract Documents
	5.01 Examine the Contract Documents and other information readily available before submitting a Bid.
	A. Examine the Contract Documents and supplemental data:
	1. Carefully study the Contract Documents.
	2. Carefully study supplemental information, including Technical Data, record drawings from previous projects, available utility maps, reports, and studies referenced or made available to Bidder.
	3. Promptly notify Purchasing of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in the Contract Documents, Addenda, and supplemental information.
	4. Determine that the Contract Documents, Addenda, and supplemental data are generally sufficient to indicate and convey understanding of all terms and conditions for completion of Work to the degree necessary to prepare a Bid for the Project.
	5. Make observations and investigations, correlate knowledge and observations with the requirements of the Contract Documents, and consider these in preparation of a Bid for the Project.

	B. Become familiar with all Laws and Regulations that may affect cost, progress, or the completion of Work.


	Article 6 –  Examination of the Site
	6.01 A tour of the Site has not been scheduled for this Project.
	6.02 Subsurface exploration using a backhoe, drilling rig, or other equipment can be done, providing the following procedures are followed:
	A. Permission granted by the Owner.
	B. Request for subsurface exploration is made by pre-bid conference date.
	C. Contact the following individual to coordinate the details for the subsurface exploration:
	Ms. Brittany Bryant
	Gwinnett County Purchasing Department
	Brittany.Bryant@gwinnettcounty.com
	D. Backfill excavation with material acceptable to Owner and process backfill to prevent future settling.
	E. Pay all costs for soils investigation including the cost for excavation, backfill, access, and testing.


	Article 7 –  Questions and Interpretations
	7.01 Submit all questions about the meaning or intent of the Contract Documents, Addenda, and the related supplemental data in writing to Brittany Bryant no later than [specify cutoff time and date for questions (by GA Law addenda must be issued at le...
	7.02 Any interpretation of questions posed by Bidders that requires a modification to the Contract Documents will be made by a duly issued Addendum. Modifications to the Contract Documents prior to the award of the Contract can only be made by Addenda...

	Article 8 –  PRe-bid Substitutions
	Article 9 –  Bid Security
	9.01 Bidders must submit an acceptable Bid Security with their Bids as a guarantee that the Successful Bidder will enter into a contract for the Project with Owner within 10 days of Notice of Award of the Contract. The Bid Security must be payable to ...
	9.02 The acceptable Bid Security, pursuant to O.C.G.A. §36-91-50, -51, may be in the form of a bid bond or cashier’s check.
	9.03 The bid bond must be submitted on the form provided in Section 00 43 13 “Bid Bond.” The bid bond must reference Owner and Project by name as identified in this Section and be issued by a surety legally authorized to do business in Georgia and mee...
	9.04 Cashier’s checks must be made payable to the Gwinnett County Board of Commissioners and are to be effective on the day Bids are submitted and remain valid as long as Bids remain subject to acceptance as specified in this Section.
	9.05 Bid Securities are to remain in effect until the Contract is executed. Bid bonds will become void when the Contract is awarded, or all Bids are rejected. Checks will be returned by Owner when the Contract is executed or all Bids are rejected. In ...
	9.06 Owner may annul the Notice of Award and retain the Bid Security of the apparent Successful Bidder upon Bidder’s failure to execute and deliver the Agreement or Amendments to the Agreement, pursuant to O.C.G.A. §36-91-54.

	Article 10 –  Contract Times
	10.01 The Work is required to be substantially complete and complete and ready for final payment in accordance with the General Conditions within the Contract Times specified in Section 00 52 13 “Agreement.”

	Article 11 –  Liquidated Damages, Retainage, and Interest
	11.01 Provisions for liquidated damages and the payment of retainage and interest are set forth in the Section 00 52 13 “Agreement.”

	Article 12 –  Preparation of the Bid Form
	12.01 The Bid Form is included with the Contract Documents. Complete all blanks on the Bid Form by typing or printing in ink. Indicate prices for each item or alternate shown in the Bid Form.
	12.02 The unit price governs if a conflict exists between the extended amount derived by multiplying the unit price by the stated quantity of units and the extended amount shown in the Bid Form.
	12.03 Execute the Bid Form as indicated in the document.
	12.04 Acknowledge receipt of all Addenda by filling in the number and date of each Addendum. Provide a signature as indicated to verify that the Addenda were received. A Bid that does not acknowledge the receipt of all Addenda may be considered non-re...
	12.05 Provide the name, address, and telephone number of the individual to be contacted for any communications regarding the Bid in the Bid Form.
	12.06 Provide evidence of Bidder’s authority and qualification to do business in Georgia or agree to obtain such qualification prior to award of the Contract. Failure to obtain this qualification will render the Bid non-responsive and Bidder will forf...

	Article 13 –  Delivery of Bids
	13.01 Sealed Bids must be delivered to Owner at the address below no later than 2:50PM on date of bid opening to be accepted. Bids must be submitted in duplicate. Bids received after 2:50PM will not be accepted and will be returned unopened. Bids will...
	13.02 Complete and deliver the Bid Form along with all required documents identified in the Bid Form.
	13.03 Enclose the Bid in a non-transparent sealed envelope plainly marked with the Bid Number, Project name, and the name and address of Bidder, along with the Bid Security and other required documents. Address the envelope to the mailing address show...

	Article 14 –  Withdrawal of Bids
	14.01 Bids may be modified or withdrawn, with proper identification, at any time prior to deadline for submitting bids. Bid withdrawal will not prejudice Bidder’s rights to submit new bid prior to bid date and time.
	14.02 Pursuant to O.C.G.A. §13-10-22 and O.C.G.A §36-91-52, a Bidder may withdraw its Bid within 48 hours after Bids are opened if Bidder files a signed written notice with Owner and promptly thereafter demonstrates to the reasonable satisfaction of O...
	14.03 Pursuant to O.C.G.A. §13-10-22 and O.C.G.A §36-91-52, a Bidder that requests to withdraw its Bid under these conditions may be disqualified from responding to a reissued Invitation to Bid for the Work to be furnished under these Contract Documen...

	Article 15 –  Opening of Bids
	15.01 Bids will be opened at the time and place indicated in Section 00 11 16 “Invitation to Bid.” Owner will publicly acknowledge receipt of Bids received in time to be considered and then open and read aloud the names of the Bidders and the amount b...

	Article 16 –  Bids to Remain Subject to Acceptance
	16.01 In the case of competitive sealed Bids, except as provided in O.C.G.A. §13-10-22 and §13-10-23, a Bid may not be revoked or withdrawn until 60 days after the time set by the state or any public board or body of the state for opening of bids. Upo...

	Article 17 –  Evaluation of Bids
	17.01 Bids will be evaluated pursuant to O.C.G.A. §36-91-21.
	17.02 Owner may conduct such investigations as it deems necessary to establish the responsibility, qualifications, and financial ability of consultants, individuals, or entities proposed to furnish parts of the Work in accordance with the Contract Doc...
	17.03 Each Bidder agrees to waive any claim it has or may have against the members of the Owner’s Project Team and their respective employees, arising out of or in connection with the administration, evaluation, or recommendation of any Bid.
	17.04 Notwithstanding any other provision of the Contract Documents, it is stipulated and agreed that by accepting a Bid, Owner has not and does not waive its sovereign immunity from suit and/or liability.
	17.05 Work provided by the Contractor shall be 50% minimum.

	Article 18 –  Confidentiality of Bid Information
	18.01 All Bids, both successful and unsuccessful, and all contracts and required bonds shall be placed on file and maintained in the main office of Owner pursuant to applicable laws, including 2 C.F.R. Section 200.318(i), and shall be open to public i...
	18.02 Owner will protect trade secrets and confidential information to the extent allowed by state Laws and Regulations pursuant to O.C.G.A. §50-18-72(34).

	Article 19 –  Award of Contract
	19.01 Pursuant to O.C.G.A. §36-91-21 it is the intent of Owner to award this Contract to the lowest responsive and responsible Bidder. This project may be awarded by base bid or base bid plus selected alternates, if applicable, as deemed in the best i...
	19.02 Owner reserves the right to reject any or all Bids, including non-conforming, non-responsive, non-responsible, or conditional Bids. Owner may also reject the Bid of any Bidder if Owner believes that it would not be in the best interest of Owner ...
	19.03 More than one Bid for the same Work from an individual or entity under the same or different names will not be considered. Reasonable grounds for believing that any Bidder has an interest in more than one Bid for the Work will be cause for disqu...
	19.04 Owner may consider the following in evaluating the Bids and awarding the Contract:
	A. Bidder's qualifications and ability to demonstrate current capability to complete the Project in conformance with the requirements of the Contract Documents, in accordance with O.C.G.A. §36-91-23.
	B. Qualifications and experience for subcontractors, suppliers, persons, and organizations proposed for Work.
	C. Compliance of the Bids with requirements of the Contract Documents.
	D. Alternates and unit prices if requested in the bid forms.
	E. The amount bid.
	F. Proposed date of completion and the ability to meet intermediate Milestones that may have been established for the Project.


	Article 20 –  Bonds and Insurance
	20.01 Performance bonds, pursuant to O.C.G.A. §13-10-40, 36-91-70, -71, and payment bonds, pursuant to O.C.G.A. §13-10-60, -62, 36-91-90 to -92, will be required for this Project. Bonds must be provided as specified in Section 00 72 00 “General Condit...
	20.02 Insurance will be required as specified in Section 00 72 00 “General Conditions” and Section 00 73 16 “Insurance Requirements.”
	20.03 When the Successful Bidder delivers the executed Agreement to Owner, it must be accompanied by the required bonds and required evidence of insurance.

	Article 21 –  Qualifications of Surety Companies:
	21.01 In order to be acceptable to Owner, surety company issuing Bid Guaranty Bonds or 100% Performance/Payment bonds as required in Invitation to Bidders shall meet and comply with following minimum standards:
	A. Bonding Company should be licensed to do business in Georgia by the Georgia Secretary of State, authorized to do business in Georgia by the Georgia Insurance Department, and listed in the Department of the Treasury's Publication of Companies Holdin...
	B. All bonds should be submitted on forms provided by Gwinnett County and agencies providing bonds and insurance should, if required, provide proof that they meet the criteria outlined in the bid and contract documents.
	C. Surety shall be admitted to do business in State of Georgia and shall be registered to provide such surety by the State of Georgia Insurance Commissioner.
	D. Attorneys-in-fact who sign bid bonds or performance/payment Bonds shall file with bond certified power of attorney to sign bond.
	E. Surety company agents shall list name, address, and telephone number on bonds.
	F. Performance and Payment Bonds shall extend twelve (12) months beyond date of final payment and shall contain waiver for alteration to Contract terms, time extensions, or forbearance on Owner's part.


	Article 22 –  Sales and Use Taxes
	22.01 Bidders will be required to comply with applicable state Laws and Regulations related to the payment of sales and use taxes for this Project. Bidders must include all applicable sales and use taxes and other related costs in their Bids.

	Article 23 –  Signing of the Agreement
	23.01 The Notice of Award to the Successful Bidder will be accompanied by the required number of unsigned counterparts of the Agreement with the other Contract Documents that are identified in the Agreement. The Successful Bidder must sign and deliver...

	Article 24 –  Solid Waste Ordinance
	24.01 No individual, partnership, corporation or other entity shall engage in solid waste handling except in such a manner as to confirm to and comply with the current Gwinnett County Solid Waste Ordinance and all other applicable local, state and fed...

	Article 25 –  General Contractor’s License
	25.01 Effective July 1, 2008: All General Contractors must have a current valid license from the State Licensing Board for Residential and General Contractors, unless specifically exempted from holding such license pursuant to Georgia law (O.C.G.A. Se...

	Article 26 –  No Communications Policy
	26.01 Individuals, firms and businesses seeking an award of a Gwinnett County contract may not initiate or continue any verbal or written communications regarding a solicitation with any County officer, elected official, employee or other County repre...

	Article 27 –  Code of Ethics
	27.01 Bidder shall disclose under oath the name of all elected officials whom it employs or who have a direct or indirect pecuniary interest in the business entity, its affiliates, or its subcontractors. The Bidder shall execute a Code of Ethics affid...
	27.02 The act of submitting false information or omitting material information shall be referred to the Purchasing Policy & Review Committee for action pursuant to the Purchasing Ordinance or to the District Attorney for possible criminal prosecution.
	27.03 Any business entity holding a contract with Gwinnett County that subsequent to execution of the contract or issuance of the purchase order employs, subcontracts with, or transfers a direct or indirect pecuniary interest in the business entity to...


	00 21 14 List of Pre-Qualified Bidders
	00 41 13 Bid Form
	Article 1 –  Bid Recipient
	1.01 Bidder submits this Bid to:

	Article 2 –  Bidder’s Acknowledgments
	2.01 Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner on the form included in the Contract Documents and to perform all Work specified or indicated in Contract Documents for the Contract Price indicated in thi...
	2.02 Bidder accepts all of the terms and conditions of Section 00 11 16 “Invitation to Bid” and Section 00 21 13 “Instructions to Bidders.”
	2.03 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of its failure to complete Work in accordance with the schedule set forth in the Agreement.
	2.04 Bidder acknowledges receipt of the following Addenda:

	Article 3 –  Bidder’s Representations
	3.01 Bidder is licensed as a general contractor in the State of Georgia.
	3.02 Bidder is licensed as a utility contractor in the State of Georgia.
	3.03 Bidder has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
	3.04 Bidder has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
	3.05 Bidder is familiar with Laws and Regulations that may affect cost, progress, and performance of the Work.
	3.06 Bidder has carefully studied the following Site-related reports and drawings as identified in the Supplementary Conditions:
	A. Geotechnical Data Reports regarding subsurface conditions at or adjacent to the Site;
	B. Drawings of physical conditions relating to existing surface or subsurface structures at the Site;
	C. Underground Facilities referenced in reports and drawings;
	D. Reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site; and
	E. Technical Data related to each of these reports and drawings.

	3.07 Bidder has considered the:
	A. Information known to Bidder;
	B. Information commonly known to contractors doing business in the locality of the Site;
	C. Information and observations obtained from visits to the Site; and
	D. The Contract Documents.

	3.08 Bidder has considered the items identified in this Article with respect to the effect of such information, observations, and documents on:
	A. The cost, progress, and performance of the Work;
	B. The means, methods, techniques, sequences, and procedures of construction to be employed by Bidder; and
	C. Bidder’s safety precautions and programs.

	3.09 Bidder agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and condition...
	3.10 Bidder is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	3.11 Bidder has correlated the information known to Bidder, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests,...
	3.12 Bidder has given Purchasing written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Contract Documents, and the written resolution provided by Construction Manager is acceptable to Bidder.
	3.13 The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
	3.14 Bidder’s submittal of a Bid constitutes an incontrovertible representation that, without exception, all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

	Article 4 –  Basis of Offer
	4.01 Bidder will complete the Work in accordance with the Contract Documents at the unit prices shown in the attached in Section 00 41 16 “Bid Form Exhibit A”:
	A. Extended amounts have been computed in accordance with the General Conditions.
	B. Bidder acknowledges that the estimated quantities are not guaranteed, and final payment for all unit price items will be based on actual quantities provided, measured as provided in the Contract Documents.
	C. Unit prices will be used to compute the actual Bid price.


	Article 5 –  Contract Times
	5.01 Bidder agrees that the Work will be Substantially Complete and will be completed and ready for final payment in accordance with the General Conditions as indicated in Section 00 41 16 “Bid Form Exhibit A.”

	Article 6 –  Attachments to this Bid
	6.01 The following documents are attached to and made a condition of this Bid:
	A. Section 00 41 16 “Bid Form Exhibit A.”
	B. Section 00 43 13 “Bid Bond.”
	C. Section 00 45 19 “Non-Collusion Affidavit.”
	D. Section 00 45 36 “Contractor Affidavit and Agreement.”
	E. Section 00 45 49 “Code of Ethics Affidavit.”
	F. Section 00 45 50 “Bidders Affidavit.”
	G. Monthly Cash Flow Projection
	1. The monthly projections should add up to the Bid Amount on the Bid Form.



	Article 7 –  BID DELIVERY
	7.01 This Bid is submitted by:


	00 41 16 Bid Form Exhibit A
	00 43 13 Bid Bond
	Gwinnett County, Georgia

	00 45 19 Non-Collusion Affidavit
	00 45 36 Contractor Affidavit and Agreement
	00 45 49 Code of Ethics Affidavit
	Bid # & Description: BL004-26, Middle Yellow River Interceptor Phase 2
	00 45 49 CODE OF ETHICS AFFIDAVIT
	PLEASE RETURN THIS FORM COMPLETED WITH YOUR SUBMITTAL. SUBMITTED FORMS ARE REQUIRED PRIOR TO EVALUATION.
	In accordance with Section 54-33 of the Gwinnett County Code of Ordinances the undersigned bidder/proposer makes the following full and complete disclosure under oath, to the best of their knowledge, of the name(s) of all elected officials whom it emp...
	1. __________________________________________________________________________________________
	Company Submitting Bid/Proposal
	2. Please select one of the following:
	(  No information to disclose (complete only section 4 below)
	(  Disclosed information below (complete section 3 & section 4 below)
	3. If additional space is required, please attach list:
	Gwinnett County Elected Official Name                Gwinnett County Elected Official Name
	Gwinnett County Elected Official Name  Gwinnett County Elected Official Name

	00 45 50 Bidders Affidavit
	00 52 13 Agreement
	Article 1 –  Work
	1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is designated as follows:

	Article 2 –  Design Professional
	2.01 The Design Professional for this Project is:

	Article 3 –  Construction Manager
	3.01 The Construction Manager for this Project is:

	Article 4 –  Contract Times
	4.01 Bidder agrees that the Work will be Substantially Complete and will be completed and ready for final payment in accordance with the General Conditions as indicated in Section 00 52 16 “Agreement Exhibit A.”
	4.02 Liquidated Damages:
	A. Owner and Contractor recognize that the Contract Times specified for Substantial Completion and Final Completion are of the essence in the Contract. Owner and Contractor recognize that the Owner will suffer financial loss if the Work is not complet...
	1. Contractor agrees to pay Owner $1,750.00 for each day that expires after the time specified in this Agreement for Substantial Completion until the Work is substantially complete.
	2. Contractor agrees to pay Owner $1,050.00 for each day that expires after the time specified in this Agreement for Final Completion until the Work is completed and ready for final payment in accordance with the General Conditions.

	B. Liquidated damages for failing to timely attain Substantial Completion and Final Completion are not additive and will not be imposed concurrently.
	C. Owner’s Project Team will determine whether the Work has been completed within the Contract Times. Assessment of liquidated damages by the Owner does not waive the Owner’s right to assess or collect additional damages which the Owner may sustain by...

	4.03 All damages for this Contract are limited to the contract price.

	Article 5 –  Contract Price
	5.01 Owner will pay Contractor for completion of the Work in accordance with the Contract Documents at the Contract Price shown in Section 00 41 16 “Bid Form Exhibit A.” The Contract Price has been computed in accordance with the General Conditions. C...

	Article 6 –  Payment Procedures
	6.01 Submit Applications for Payment in accordance with the General Conditions. Applications for Payment will be processed by the Construction Manager per Section 01 29 00 “Application for Payment Procedures.”
	6.02 The Owner will make progress payments 30 days after the date on the approved Application for Payment during performance of the Work. Payment is based on the total earned value of Work completed in the previous month in accordance with the Schedul...
	6.03 Payment will be made for the total earned value of Work completed in the previous month after deducting:
	A. Retainage calculated per this Agreement;
	B. Set-offs determined in accordance with the General Conditions; and
	C. The total amount of payments previously made.

	6.04 Retainage:
	A. Progress payments will be made in an amount equal to 95 percent of the total earned value to date for completed Work. The remaining 5 percent of the total earned value to date will be held as retainage in accordance with O.C.G.A. §13-10-81, et seq.
	B. Owner may reduce the amount of retainage held after Substantial Completion if Owner determines the Work to be reasonably satisfactory. Owner will pay the retainage to the Contractor within 30 days after invoices and other appropriate documentation ...
	C. Retainage shall be invested at the current market rate and any interest earned on the retained amount by the Owner will be paid to the Contractor when the Project has been completed within the Contract Price and Contract Times as specified in the C...

	6.05 Release or reduction in retainage is contingent upon the consent of surety to the reduction in retainage. Submit a Consent of Surety Company to Reduction of or Partial Release of Retainage form as provided by or approved by the Construction Manager.
	6.06 Owner will pay the remainder of the Contract Price as recommended by Construction Manager in accordance with the General Conditions upon Final Completion and acceptance of the Work.
	6.07 Contractor shall comply with the Georgia Prompt Pay Act, O.C.G.A. §13-11-1, et seq.

	Article 7 –  Payment of Interest
	7.01 All moneys not paid when due as provided in the General Conditions will earn interest at the rate specified in Title 13 of the O.C.G.A. Interest accrual will cease upon payment by the Owner.

	Article 8 –  Contractor’s Representations
	8.01 The Contractor makes the following representations:
	A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
	B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
	C. Contractor is familiar with Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Contractor has carefully studied the following Site related reports and drawings as identified in the Supplementary Conditions:
	1. Geotechnical Data Reports regarding subsurface conditions at or adjacent to the Site;
	2. Drawings of physical conditions relating to existing surface or subsurface structures at the Site;
	3. Underground Facilities referenced in reports and drawings;
	4. Reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site; and
	5. Technical Data related to each of these reports and drawings.

	E. Contractor has considered the:
	1. Information known to Contractor;
	2. Information commonly known to contractors doing business in the locality of the Site;
	3. Information and observations obtained from visits to the Site; and
	4. The Contract Documents.

	F. Contractor has considered the items identified in this Article with respect to the effect of such information, observations, and documents on:
	1. The cost, progress, and performance of the Work;
	2. The means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and
	3. Contractor’s safety precautions and programs.

	G. Based on the information and observations referred to in the preceding paragraphs, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract P...
	H. Contractor is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	I. Contractor has correlated the information known to the Contractor, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, exploratio...
	J. Contractor has given Purchasing written notice of all conflicts, errors, ambiguities, or discrepancies that the Contractor has discovered in the Contract Documents, and the written resolution provided by the Construction Manager is acceptable to th...
	K. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
	L. Contractor’s entry into this Agreement constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.


	Article 9 –  Accounting Records
	A. Accounting Record Availability: The Contractor is to establish and maintain, in accordance with generally accepted accounting practices, full and detailed accounting records of materials incorporated into the Project, and labor, tools, materials, a...

	Article 10 –  Venue
	10.01 Contractor agrees that venue lies exclusively in Gwinnett County, Georgia for any legal action.

	Article 11 –  Contract Documents
	11.01 Contract Documents
	A. Specifications Sections listed in Section 00 01 10 “Table of Contents” except as specifically excluded in Paragraph 11.02.
	B. Drawings listed in the Sheet Index on the Drawings.
	C. Addenda (Numbers 00 91 01 to 00 91 [XX], inclusive).
	D. Appendices listed in Section 00 01 10 “Table of Contents” except as specifically excluded in Paragraph 11.02.
	E. The following are also Contract Documents which may be delivered or issued on or after the Effective Date of the Contract:
	1. Notice to Proceed.
	2. Contract Amendment(s).
	3. Change Order(s).
	4. Field Order(s).
	5. Work Change Directive(s).

	F. There are no Contract Documents other than those listed above in this Paragraph. The Contract Documents may only be amended, modified, or supplemented as provided in the General Conditions.

	11.02 Bidding Requirements and Informational Documents
	A. The following Bidding Requirements are not Contract Documents:
	1. 00 21 14 – List of Prequalified Bidders

	B. The following documents are provided for information only and are not part of the Contract Documents:
	1. Appendix A - Report of Geotechnical Exploration, Middle Yellow River Interceptor, Lilburn, Georgia for Gwinnett County Department of Water Resources, dated June 30, 2017, prepared by ECS Ltd., ECS Project No. 10:9512.
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	00 72 00 General Conditions (EJCDC)
	Article 1—Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term’s singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.

	1.02 Terminology
	A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that require initial capital letters, but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives: The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional judgment, action, or determination will be solely to evaluate, in general, the Work for compliance with the information in the Contract Documents and with the design concept of the Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility contrary to the provisions of Article 10 or any other provision of the Contract Documents.
	C. Day: The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.
	D. Defective: The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	E. Furnish, Install, Perform, Provide
	F. Contract Price or Contract Times: References to a change in “Contract Price or Contract Times” or “Contract Times or Contract Price” or similar, indicate that such change applies to (1) Contract Price, (2) Contract Times, or (3) both Contract Price and Contract Times, as warranted, even if the term “or both” is not expressed.
	G. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	Article 2—Preliminary Matters
	2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance
	A. Performance and Payment Bonds: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner the performance bond and payment bond (if the Contract requires Contractor to furnish such bonds).
	B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each additional insured (as identified in the Contract), the certificates, endorsements, and other evidence of insurance required to be provided by Contractor in accordance with Article 6, except to the extent the Supplementary Conditions expressly establish other dates for delivery of specific insurance policies.
	C. Evidence of Owner’s Insurance: After receipt of the signed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each additional insured (as identified in the Contract), the certificates and other evidence of insurance required to be provided by Owner under Article 6.

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully signed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request at the cost of reproduction.
	B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals. Owner shall make such original printed record version of the Contract available to Contractor for review. Owner may delegate the responsibilities under this provision to Engineer.

	2.03 Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise required by the Contract Documents), Contractor shall submit to Engineer for timely review:

	2.04 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work, and to discuss the schedules referred to in Paragraph 2.03.A, procedures for handling Shop Drawings, Samples, and other Submittals, processing Applications for Payment, electronic or digital transmittals, and maintaining required records.
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority to transmit and receive information, render decisions relative to the Contract, and otherwise act on behalf of each respective party.

	2.05 Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review the schedules submitted in accordance with Paragraph 2.03.A. No progress payment will be made to Contractor until acceptable schedules are submitted to Engineer.

	2.06 Electronic Transmittals
	A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may send, and shall accept, Electronic Documents transmitted by Electronic Means.
	B. If the Contract does not establish protocols for Electronic Means, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	C. Subject to any governing protocols for Electronic Means, when transmitting Electronic Documents by Electronic Means, the transmitting party makes no representations as to long-term compatibility, usability, or readability of the Electronic Documents resulting from the recipient’s use of software application packages, operating systems, or computer hardware differing from those used in the drafting or transmittal of the Electronic Documents.


	Article 3—Contract Documents: Intent, Requirements, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one Contract Document is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents.
	C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic versions of the Contract Documents (including any printed copies derived from such electronic versions) and the printed record version, the printed record version will govern.
	D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
	E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.
	F. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation will be deemed stricken, and all remaining provisions will continue to be valid and binding upon Owner and Contractor, which agree that the Contract Documents will be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.
	G. Nothing in the Contract Documents creates:

	3.02 Reference Standards
	A. Standards Specifications, Codes, Laws and Regulations

	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies
	B. Resolving Discrepancies

	3.04 Requirements of the Contract Documents
	A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer in writing all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interpretation—RFIs), or relating to the acceptability of the Work under the Contract Documents, as soon as possible after such matters arise. Engineer will be the initial interpreter of the requirements of the Contract Documents, and judge of the acceptability of the Work.
	B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer’s written clarification, interpretation, or decision will be final and binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, unless it appeals by filing a Claim.
	C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, then Engineer will promptly notify Owner and Contractor in writing that Engineer is unable to provide a decision or interpretation. If Owner and Contractor are unable to agree on resolution of such a matter in question, either party may pursue resolution as provided in Article 12.

	3.05 Reuse of Documents
	A. Contractor and its Subcontractors and Suppliers shall not:
	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein precludes Contractor from retaining copies of the Contract Documents for record purposes.


	Article 4—Commencement and Progress of the Work
	4.01 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the 30th day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective Date of the Contract. In no event will the Contract Times commence to run later than the 60th day after the day of Bid opening or the 30th day after the Effective Date of the Contract, whichever date is earlier.

	4.02 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work may be done at the Site prior to such date.

	4.03 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel.

	4.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
	B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work will be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except as permitted by Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

	4.05 Delays in Contractor’s Progress
	A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times.
	B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control of a Subcontractor or Supplier shall be deemed to be within the control of Contractor.
	C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to an equitable adjustment in Contract Times. Such an adjustment will be Contractor’s sole and exclusive remedy for the delays, disruption, and interference described in this paragraph. Causes of delay, disruption, or interference that may give rise to an adjustment in Contract Times under this paragraph include but are not limited to the following:
	D. Contractor’s entitlement to an adjustment of Contract Times or Contract Price is limited as follows:
	E. Each Contractor request or Change Proposal seeking an increase in Contract Times or Contract Price must be supplemented by supporting data that sets forth in detail the following:
	F. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not shown or indicated with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are governed by Article 5, together with the provisions of Paragraphs 4.05.D and 4.05.E.
	G. Paragraph 8.03 addresses delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.


	Article 5—Site; Subsurface and Physical Conditions; Hazardous Environmental Conditions
	5.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor in writing of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction lien against such lands in accordance with applicable Laws and Regulations.
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	5.02 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas
	B. Removal of Debris During Performance of the Work: During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debris will conform to applicable Laws and Regulations.
	C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents.
	D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or pressures that will endanger them.

	5.03 Subsurface and Physical Conditions
	A. Reports and Drawings: The Supplementary Conditions identify:
	B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data.
	C. Reliance by Contractor on Technical Data: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely upon the accuracy of the Technical Data as defined in Paragraph 1.01.A.46.b.
	D. Limitations of Other Data and Documents: Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, with respect to:

	5.04 Differing Subsurface or Physical Conditions
	A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site:
	B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine whether it is necessary for Owner to obtain additional exploration or tests with respect to the condition; conclude whether the condition falls within any one or more of the differing site condition categories in Paragraph 5.04.A; obtain any pertinent cost or schedule information from Contractor; prepare recommendations to Owner regarding the Contractor’s resumption of Work in connection with the subsurface or physical condition in question and the need for any change in the Drawings or Specifications; and advise Owner in writing of Engineer’s findings, conclusions, and recommendations.
	C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in question, addressing the resumption of Work in connection with such condition, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer’s written findings, conclusions, and recommendations, in whole or in part.
	D. Early Resumption of Work: If at any time Engineer determines that Work in connection with the subsurface or physical condition in question may resume prior to completion of Engineer’s review or Owner’s issuance of its statement to Contractor, because the condition in question has been adequately documented, and analyzed on a preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such Work.
	E. Possible Price and Times Adjustments
	F. Underground Facilities; Hazardous Environmental Conditions: Paragraph 5.05 governs rights and responsibilities regarding the presence or location of Underground Facilities. Paragraph 5.06 governs rights and responsibilities regarding Hazardous Environmental Conditions. The provisions of Paragraphs 5.03 and 5.04 are not applicable to the presence or location of Underground Facilities, or to Hazardous Environmental Conditions.

	5.05 Underground Facilities
	A. Contractor’s Responsibilities: Unless it is otherwise expressly provided in the Supplementary Conditions, the cost of all of the following are included in the Contract Price, and Contractor shall have full responsibility for:
	B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated on the Drawings, or was not shown or indicated on the Drawings with reasonable accuracy, then Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing regarding such Underground Facility.
	C. Engineer’s Review: Engineer will:
	D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground Facility in question addressing the resumption of Work in connection with such Underground Facility, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer’s written findings, conclusions, and recommendations in whole or in part.
	E. Early Resumption of Work: If at any time Engineer determines that Work in connection with the Underground Facility may resume prior to completion of Engineer’s review or Owner’s issuance of its statement to Contractor, because the Underground Facility in question and conditions affected by its presence have been adequately documented, and analyzed on a preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such Work.
	F. Possible Price and Times Adjustments

	5.06 Hazardous Environmental Conditions at Site
	A. Reports and Drawings: The Supplementary Conditions identify:
	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely on the accuracy of the Technical Data as defined in Paragraph 1.01.A.46.b. Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, with respect to:
	C. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within the scope of the Work.
	D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs; and for the costs of removing and remediating any Hazardous Environmental Condition created by the presence of any such Constituents of Concern.
	E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to timely obtain required permits and provide Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created the Hazardous Environmental Condition in question, then Owner may remove and remediate the Hazardous Environmental Condition, and impose a set-off against payments to account for the associated costs.
	F. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work, or (2) specifying any special conditions under which such Work may be resumed safely.
	G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, as a result of such Work stoppage, such special conditions under which Work is agreed to be resumed by Contractor, or any costs or expenses incurred in response to the Hazardous Environmental Condition, then within 30 days of Owner’s written notice regarding the resumption of Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. Entitlement to any such adjustment is subject to the provisions of Paragraphs 4.05.D, 4.05.E, 11.07, and 11.08.
	H. If, after receipt of such written notice, Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work, following the contractual change procedures in Article 11. Owner may have such deleted portion of the Work performed by Owner’s own forces or others in accordance with Article 8.
	I. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, OWNER SHALL INDEMNIFY AND HOLD HARMLESS CONTRACTOR, SUBCONTRACTORS, AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT, ARBITRATION, OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO A HAZARDOUS ENVIRONMENTAL CONDITION, PROVIDED THAT SUCH HAZARDOUS ENVIRONMENTAL CONDITION (1) WAS NOT SHOWN OR INDICATED IN THE DRAWINGS, SPECIFICATIONS, OR OTHER CONTRACT DOCUMENTS, IDENTIFIED AS TECHNICAL DATA ENTITLED TO LIMITED RELIANCE PURSUANT TO PARAGRAPH 5.06.B, OR IDENTIFIED IN THE CONTRACT DOCUMENTS TO BE INCLUDED WITHIN THE SCOPE OF THE WORK, AND (2) WAS NOT CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. NOTHING IN THIS PARAGRAPH 5.06.I OBLIGATES OWNER TO INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE CONSEQUENCES OF THAT INDIVIDUAL’S OR ENTITY’S OWN NEGLIGENCE.
	J. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO THE FAILURE TO CONTROL, CONTAIN, OR REMOVE A CONSTITUENT OF CONCERN BROUGHT TO THE SITE BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE, OR TO A HAZARDOUS ENVIRONMENTAL CONDITION CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. NOTHING IN THIS PARAGRAPH 5.06.J OBLIGATES CONTRACTOR TO INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE CONSEQUENCES OF THAT INDIVIDUAL’S OR ENTITY’S OWN NEGLIGENCE.
	K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.


	Article 6—Bonds and Insurance
	6.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of Contractor’s obligations under the Contract. These bonds must remain in effect until one year after the date when final payment becomes due or until completion of the correction period specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or Regulations, the terms of a prescribed bond form, the Supplementary Conditions, or other provisions of the Contract.
	B. Contractor shall also furnish such other bonds (if any) as are required by the Supplementary Conditions or other provisions of the Contract.
	C. All bonds must be in the form included in the Bidding Documents or otherwise specified by Owner prior to execution of the Contract, except as provided otherwise by Laws or Regulations, and must be issued and signed by a surety named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as published in Department Circular 570 (as amended and supplemented) by the Bureau of the Fiscal Service, U.S. Department of the Treasury. A bond signed by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s authority to bind the surety. The evidence of authority must show that it is effective on the date the agent or attorney-in-fact signed the accompanying bond.
	D. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue bonds in the required amounts.
	E. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or the surety ceases to meet the requirements above, then Contractor shall promptly notify Owner and Engineer in writing and shall, within 20 days after the event giving rise to such notification, provide another bond and surety, both of which must comply with the bond and surety requirements above.
	F. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
	G. Upon request to Owner from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Owner shall provide a copy of the payment bond to such person or entity.
	H. Upon request to Contractor from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Contractor shall provide a copy of the payment bond to such person or entity.

	6.02 Insurance—General Provisions
	A. Owner and Contractor shall obtain and maintain insurance as required in this article and in the Supplementary Conditions.
	B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized in the state or jurisdiction in which the Project is located to issue insurance policies for the required limits and coverages. Unless a different standard is indicated in the Supplementary Conditions, all companies that provide insurance policies required under this Contract shall have an A.M. Best rating of A-VII or better.
	C. Alternative forms of insurance coverage, including but not limited to self-insurance and “Occupational Accident and Excess Employer’s Indemnity Policies,” are not sufficient to meet the insurance requirements of this Contract, unless expressly allowed in the Supplementary Conditions.
	D. Contractor shall deliver to Owner, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Contractor has obtained and is maintaining the policies and coverages required by the Contract. Upon request by Owner or any other insured, Contractor shall also furnish other evidence of such required insurance, including but not limited to copies of policies, documentation of applicable self-insured retentions (if allowed) and deductibles, full disclosure of all relevant exclusions, and evidence of insurance required to be purchased and maintained by Subcontractors or Suppliers. In any documentation furnished under this provision, Contractor, Subcontractors, and Suppliers may block out (redact) (1) any confidential premium or pricing information and (2) any wording specific to a project or jurisdiction other than those applicable to this Contract.
	E. Owner shall deliver to Contractor, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Owner has obtained and is maintaining the policies and coverages required of Owner by the Contract (if any). Upon request by Contractor or any other insured, Owner shall also provide other evidence of such required insurance (if any), including but not limited to copies of policies, documentation of applicable self-insured retentions (if allowed) and deductibles, and full disclosure of all relevant exclusions. In any documentation furnished under this provision, Owner may block out (redact) (1) any confidential premium or pricing information and (2) any wording specific to a project or jurisdiction other than those relevant to this Contract.
	F. Failure of Owner or Contractor to demand such certificates or other evidence of the other party’s full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided, will not be construed as a waiver of the other party’s obligation to obtain and maintain such insurance.
	G. In addition to the liability insurance required to be provided by Contractor, the Owner, at Owner’s option, may purchase and maintain Owner’s own liability insurance. Owner’s liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of Contractor’s obligations to the Owner, Engineer, or third parties.
	H. Contractor shall require:
	I. If either party does not purchase or maintain the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage.
	J. If Contractor has failed to obtain and maintain required insurance, Contractor’s entitlement to enter or remain at the Site will end immediately, and Owner may impose an appropriate set-off against payment for any associated costs (including but not limited to the cost of purchasing necessary insurance coverage), and exercise Owner’s termination rights under Article 16.
	K. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect (but is in no way obligated) to obtain equivalent insurance to protect such other party’s interests at the expense of the party who was required to provide such coverage, and the Contract Price will be adjusted accordingly.
	L. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor’s interests. Contractor is responsible for determining whether such coverage and limits are adequate to protect its interests, and for obtaining and maintaining any additional insurance that Contractor deems necessary.
	M. The insurance and insurance limits required herein will not be deemed as a limitation on Contractor’s liability, or that of its Subcontractors or Suppliers, under the indemnities granted to Owner and other individuals and entities in the Contract or otherwise.
	N. All the policies of insurance required to be purchased and maintained under this Contract will contain a provision or endorsement that the coverage afforded will not be canceled, or renewal refused, until at least 10 days prior written notice has been given to the purchasing policyholder. Within three days of receipt of any such written notice, the purchasing policyholder shall provide a copy of the notice to each other insured and Engineer.

	6.03 Contractor’s Insurance
	A. Required Insurance: Contractor shall purchase and maintain Worker’s Compensation, Commercial General Liability, and other insurance pursuant to the specific requirements of the Supplementary Conditions.
	B. General Provisions: The policies of insurance required by this Paragraph 6.03 as supplemented must:
	C. Additional Insureds: The Contractor’s commercial general liability, automobile liability, employer’s liability, umbrella or excess, pollution liability, and unmanned aerial vehicle liability policies, if required by this Contract, must:

	6.04 Builder’s Risk and Other Property Insurance
	A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in the amount of the Work’s full insurable replacement cost (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). The specific requirements applicable to the builder’s risk insurance are set forth in the Supplementary Conditions.
	B. Property Insurance for Facilities of Owner Where Work Will Occur: Owner is responsible for obtaining and maintaining property insurance covering each existing structure, building, or facility in which any part of the Work will occur, or to which any part of the Work will attach or be adjoined. Such property insurance will be written on a special perils (all-risk) form, on a replacement cost basis, providing coverage consistent with that required for the builder’s risk insurance, and will be maintained until the Work is complete, as set forth in Paragraph 15.06.D.
	C. Property Insurance for Substantially Complete Facilities: Promptly after Substantial Completion, and before actual occupancy or use of the substantially completed Work, Owner will obtain property insurance for such substantially completed Work, and maintain such property insurance at least until the Work is complete, as set forth in Paragraph 15.06.D. Such property insurance will be written on a special perils (all-risk) form, on a replacement cost basis, and provide coverage consistent with that required for the builder’s risk insurance. The builder’s risk insurance may terminate upon written confirmation of Owner’s procurement of such property insurance.
	D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work, as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will provide advance notice of such occupancy or use to the builder’s risk insurer, and obtain an endorsement consenting to the continuation of coverage prior to commencing such partial occupancy or use.
	E. Insurance of Other Property; Additional Insurance: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, then the entity or individual owning such property item will be responsible for insuring it. If Contractor elects to obtain other special insurance to be included in or supplement the builder’s risk or property insurance policies provided under this Paragraph 6.04, it may do so at Contractor’s expense.

	6.05 Property Losses; Subrogation
	A. The builder’s risk insurance policy purchased and maintained in accordance with Paragraph 6.04 (or an installation floater policy if authorized by the Supplementary Conditions), will contain provisions to the effect that in the event of payment of any loss or damage the insurer will have no rights of recovery against any insureds thereunder, or against Engineer or its consultants, or their officers, directors, members, partners, employees, agents, consultants, or subcontractors.
	B. Any property insurance policy maintained by Owner covering any loss, damage, or consequential loss to Owner’s existing structures, buildings, or facilities in which any part of the Work will occur, or to which any part of the Work will attach or adjoin; to adjacent structures, buildings, or facilities of Owner; or to part or all of the completed or substantially completed Work, during partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06, will contain provisions to the effect that in the event of payment of any loss or damage the insurer will have no rights of recovery against any insureds thereunder, or against Contractor, Subcontractors, or Engineer, or the officers, directors, members, partners, employees, agents, consultants, or subcontractors of each and any of them, and that the insured is allowed to waive the insurer’s rights of subrogation in a written contract executed prior to the loss, damage, or consequential loss.
	C. The waivers in this Paragraph 6.05 include the waiver of rights due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other insured peril, risk, or cause of loss.
	D. Contractor shall be responsible for assuring that each Subcontract contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identified in the Supplementary Conditions as insureds, the Engineer and its consultants, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, relating to, or resulting from fire or other peril, risk, or cause of loss covered by builder’s risk insurance, installation floater, and any other property insurance applicable to the Work.

	6.06 Receipt and Application of Property Insurance Proceeds
	A. Any insured loss under the builder’s risk and other policies of property insurance required by Paragraph 6.04 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, and give notice to such other insureds that adjustment and settlement of a claim is in progress. Any other insured may state its position regarding a claim for insured loss in writing within 15 days after notice of such claim.
	B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. A named insured receiving insurance proceeds under the builder’s risk and other policies of insurance required by Paragraph 6.04 shall maintain such proceeds in a segregated account, and distribute such proceeds in accordance with such agreement as the parties in interest may reach, or as otherwise required under the dispute resolution provisions of this Contract or applicable Laws and Regulations.
	C. If no other special agreement is reached, Contractor shall repair or replace the damaged Work, using allocated insurance proceeds.


	Article 7—Contractor’s Responsibilities
	7.01 Contractor’s Means and Methods of Construction
	A. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction.
	B. If the Contract Documents note, or Contractor determines, that professional engineering or other design services are needed to carry out Contractor’s responsibilities for construction means, methods, techniques, sequences, and procedures, or for Site safety, then Contractor shall cause such services to be provided by a properly licensed design professional, at Contractor’s expense. Such services are not Owner-delegated professional design services under this Contract, and neither Owner nor Engineer has any responsibility with respect to (1) Contractor’s determination of the need for such services, (2) the qualifications or licensing of the design professionals retained or employed by Contractor, (3) the performance of such services, or (4) any errors, omissions, or defects in such services.

	7.02 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents.
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who will not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	7.03 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall maintain good discipline and order at the Site.
	B. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of Contractor’s employees; of Suppliers and Subcontractors, and their employees; and of any other individuals or entities performing or furnishing any of the Work, just as Contractor is responsible for Contractor’s own acts and omissions.
	C. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site will be performed during regular working hours, Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only with Owner’s written consent, which will not be unreasonably withheld.

	7.04 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start up, and completion of the Work, whether or not such items are specifically called for in the Contract Documents.
	B. All materials and equipment incorporated into the Work must be new and of good quality, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications will expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.
	C. All materials and equipment must be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	7.05 “Or Equals”
	A. Contractor’s Request; Governing Criteria: Whenever an item of equipment or material is specified or described in the Contract Documents by using the names of one or more proprietary items or specific Suppliers, the Contract Price has been based upon Contractor furnishing such item as specified. The specification or description of such an item is intended to establish the type, function, appearance, and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent, or “or equal” item is permitted, Contractor may request that Engineer authorize the use of other items of equipment or material, or items from other proposed Suppliers, under the circumstances described below.
	B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” item at Contractor’s expense.
	C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each “or-equal” request. Engineer may require Contractor to furnish additional data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. No “or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is complete and Engineer determines that the proposed item is an “or-equal,” which will be evidenced by an approved Shop Drawing or other written communication. Engineer will advise Contractor in writing of any negative determination.
	D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request will result in any change in Contract Price. The Engineer’s denial of an “or-equal” request will be final and binding, and may not be reversed through an appeal under any provision of the Contract.
	E. Treatment as a Substitution Request: If Engineer determines that an item of equipment or material proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that Engineer consider the item a proposed substitute pursuant to Paragraph 7.06.

	7.06 Substitutes
	A. Contractor’s Request; Governing Criteria: Unless the specification or description of an item of equipment or material required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer authorize the use of other items of equipment or material under the circumstances described below. To the extent possible such requests must be made before commencement of related construction at the Site.
	B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No substitute will be ordered, furnished, installed, or utilized until Engineer’s review is complete and Engineer determines that the proposed item is an acceptable substitute. Engineer’s determination will be evidenced by a Field Order or a proposed Change Order accounting for the substitution itself and all related impacts, including changes in Contract Price or Contract Times. Engineer will advise Contractor in writing of any negative determination.
	C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with Owner) resulting from the acceptance of each proposed substitute.
	E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute at Contractor’s expense.
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request will be final and binding, and may not be reversed through an appeal under any provision of the Contract. Contractor may challenge the scope of reimbursement costs imposed under Paragraph 7.06.D, by timely submittal of a Change Proposal.

	7.07 Concerning Subcontractors and Suppliers
	A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor’s retention of a Subcontractor or Supplier for the performance of parts of the Work will not relieve Contractor’s obligation to Owner to perform and complete the Work in accordance with the Contract Documents.
	B. Contractor shall retain specific Subcontractors and Suppliers for the performance of designated parts of the Work if required by the Contract to do so.
	C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor or Supplier to furnish or perform any of the Work against which Contractor has reasonable objection.
	D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable during the bidding process or otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner unless Owner raises a substantive, reasonable objection within 5 days.
	E. Owner may require the replacement of any Subcontractor or Supplier. Owner also may require Contractor to retain specific replacements; provided, however, that Owner may not require a replacement to which Contractor has a reasonable objection. If Contractor has submitted the identity of certain Subcontractors or Suppliers for acceptance by Owner, and Owner has accepted it (either in writing or by failing to make written objection thereto), then Owner may subsequently revoke the acceptance of any such Subcontractor or Supplier so identified solely on the basis of substantive, reasonable objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor or Supplier.
	F. If Owner requires the replacement of any Subcontractor or Supplier retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, with respect to the replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 days of Owner’s requirement of replacement.
	G. No acceptance by Owner of any such Subcontractor or Supplier, whether initially or as a replacement, will constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
	H. On a monthly basis, Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
	I. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors and Suppliers.
	J. The divisions and sections of the Specifications and the identifications of any Drawings do not control Contractor in dividing the Work among Subcontractors or Suppliers, or in delineating the Work to be performed by any specific trade.
	K. All Work performed for Contractor by a Subcontractor or Supplier must be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract for the benefit of Owner and Engineer.
	L. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor for Work performed for Contractor by the Subcontractor or Supplier.
	M. Contractor shall restrict all Subcontractors and Suppliers from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwise expressly allowed in this Contract.

	7.08 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If an invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights will be disclosed in the Contract Documents.
	B. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, OWNER SHALL INDEMNIFY AND HOLD HARMLESS CONTRACTOR, AND ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF PATENT RIGHTS OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE SPECIFIED IN THE CONTRACT DOCUMENTS, BUT NOT IDENTIFIED AS BEING SUBJECT TO PAYMENT OF ANY LICENSE FEE OR ROYALTY TO OTHERS REQUIRED BY PATENT RIGHTS OR COPYRIGHTS.
	C. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF PATENT RIGHTS OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE NOT SPECIFIED IN THE CONTRACT DOCUMENTS.

	7.09 Permits
	A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits, licenses, and certificates of occupancy. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which are applicable at the time of the submission of Contractor’s Bid (or when Contractor became bound under a negotiated contract). Owner shall pay all charges of utility owners for connections for providing permanent service to the Work.

	7.10 Taxes
	A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

	7.11 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Neither Owner nor Engineer shall be responsible for monitoring Contractor’s compliance with any Laws or Regulations.
	B. IF CONTRACTOR PERFORMS ANY WORK OR TAKES ANY OTHER ACTION KNOWING OR HAVING REASON TO KNOW THAT IT IS CONTRARY TO LAWS OR REGULATIONS, CONTRACTOR SHALL BEAR ALL RESULTING COSTS AND LOSSES, AND SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO SUCH WORK OR OTHER ACTION. IT IS NOT CONTRACTOR’S RESPONSIBILITY TO MAKE CERTAIN THAT THE WORK DESCRIBED IN THE CONTRACT DOCUMENTS IS IN ACCORDANCE WITH LAWS AND REGULATIONS, BUT THIS DOES NOT RELIEVE CONTRACTOR OF ITS OBLIGATIONS UNDER PARAGRAPH 3.03.
	C. Owner or Contractor may give written notice to the other party of any changes after the submission of Contractor’s Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time of performance of the Work, including but not limited to changes in Laws or Regulations having an effect on procuring permits and on sales, use, value-added, consumption, and other similar taxes. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times resulting from such changes, then within 30 days of such written notice Contractor may submit a Change Proposal, or Owner may initiate a Claim.

	7.12 Record Documents
	A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such record documents in good order and annotate them to show changes made during construction. These record documents, together with all approved Samples, will be available to Engineer for reference. Upon completion of the Work, Contractor shall deliver these record documents to Engineer.

	7.13 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of persons or property in the performance of their work, nor for compliance with applicable safety Laws and Regulations.
	B. Contractor shall designate a qualified and experienced safety representative whose duties and responsibilities are the prevention of Work-related accidents and the maintenance and supervision of safety precautions and programs.
	C. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury, or loss to:
	D. All damage, injury, or loss to any property referred to in Paragraph 7.13.C.2 or 7.13.C.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor at its expense (except damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of them).
	E. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety and protection.
	F. Contractor shall notify Owner; the owners of adjacent property; the owners of Underground Facilities and other utilities (if the identity of such owners is known to Contractor); and other contractors and utility owners performing work at or adjacent to the Site, in writing, when Contractor knows that prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property or work in progress.
	G. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. Any Owner’s safety programs that are applicable to the Work are identified or included in the Supplementary Conditions or Specifications.
	H. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	I. Contractor’s duties and responsibilities for safety and protection will continue until all the Work is completed, Engineer has issued a written notice to Owner and Contractor in accordance with Paragraph 15.06.C that the Work is acceptable, and Contractor has left the Site (except as otherwise expressly provided in connection with Substantial Completion).
	J. Contractor’s duties and responsibilities for safety and protection will resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contract Documents.

	7.14 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of safety data sheets (formerly known as material safety data sheets) or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

	7.15 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused by an emergency, or are required as a result of Contractor’s response to an emergency. If Engineer determines that a change in the Contract Documents is required because of an emergency or Contractor’s response, a Work Change Directive or Change Order will be issued.

	7.16 Submittals
	A. Shop Drawing and Sample Requirements
	B. Submittal Procedures for Shop Drawings and Samples: Contractor shall label and submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals.
	C. Engineer’s Review of Shop Drawings and Samples
	D. Resubmittal Procedures for Shop Drawings and Samples
	E. Submittals Other than Shop Drawings, Samples, and Owner-Delegated Designs
	F. Owner-delegated Designs: Submittals pursuant to Owner-delegated designs are governed by the provisions of Paragraph 7.19.

	7.17 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer is entitled to rely on Contractor’s warranty and guarantee.
	B. Owner’s rights under this warranty and guarantee are in addition to, and are not limited by, Owner’s rights under the correction period provisions of Paragraph 15.08. The time in which Owner may enforce its warranty and guarantee rights under this Paragraph 7.17 is limited only by applicable Laws and Regulations restricting actions to enforce such rights; provided, however, that after the end of the correction period under Paragraph 15.08:
	C. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	D. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents is absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents, a release of Contractor’s obligation to perform the Work in accordance with the Contract Documents, or a release of Owner’s warranty and guarantee rights under this Paragraph 7.17:
	E. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract will govern with respect to Contractor’s performance obligations to Owner for the Work described in the assigned contract.

	7.18 Indemnification
	A. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, AND IN ADDITION TO ANY OTHER OBLIGATIONS OF CONTRACTOR UNDER THE CONTRACT OR OTHERWISE, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM LOSSES, DAMAGES, COSTS, AND JUDGMENTS (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING FROM THIRD-PARTY CLAIMS OR ACTIONS RELATING TO OR RESULTING FROM THE PERFORMANCE OR FURNISHING OF THE WORK, PROVIDED THAT ANY SUCH CLAIM, ACTION, LOSS, COST, JUDGMENT OR DAMAGE IS ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE, OR DEATH, OR TO DAMAGE TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE WORK ITSELF), INCLUDING THE LOSS OF USE RESULTING THEREFROM, BUT ONLY TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT OR OMISSION OF CONTRACTOR, ANY SUBCONTRACTOR, ANY SUPPLIER, OR ANY INDIVIDUAL OR ENTITY DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM TO PERFORM ANY OF THE WORK, OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE.
	B. In any and all claims against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 7.18.A will not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, or other employee benefit acts.

	7.19 Delegation of Professional Design Services
	A. Owner may require Contractor to provide professional design services for a portion of the Work by express delegation in the Contract Documents. Such delegation will specify the performance and design criteria that such services must satisfy, and the Submittals that Contractor must furnish to Engineer with respect to the Owner-delegated design.
	B. Contractor shall cause such Owner-delegated professional design services to be provided pursuant to the professional standard of care by a properly licensed design professional, whose signature and seal must appear on all drawings, calculations, specifications, certifications, and Submittals prepared by such design professional. Such design professional must issue all certifications of design required by Laws and Regulations.
	C. If a Shop Drawing or other Submittal related to the Owner-delegated design is prepared by Contractor, a Subcontractor, or others for submittal to Engineer, then such Shop Drawing or other Submittal must bear the written approval of Contractor’s design professional when submitted by Contractor to Engineer.
	D. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, and approvals performed or provided by the design professionals retained or employed by Contractor under an Owner-delegated design, subject to the professional standard of care and the performance and design criteria stated in the Contract Documents.
	E. Pursuant to this Paragraph 7.19, Engineer’s review, approval, and other determinations regarding design drawings, calculations, specifications, certifications, and other Submittals furnished by Contractor pursuant to an Owner-delegated design will be only for the following limited purposes:
	F. Contractor shall not be responsible for the adequacy of performance or design criteria specified by Owner or Engineer.
	G. Contractor is not required to provide professional services in violation of applicable Laws and Regulations.


	Article 8—Other Work at the Site
	8.01 Other Work
	A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner’s employees, or through contracts between the Owner and third parties. Owner may also arrange to have third-party utility owners perform work on their utilities and facilities at or adjacent to the Site.
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance information regarding the start of any third-party utility work that Owner has arranged to take place at or adjacent to the Site, Owner shall provide such information to Contractor.
	C. Contractor shall afford proper and safe access to the Site to each contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner’s employees, and provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work.
	D. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the others whose work will be affected.
	E. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor’s Work except for latent defects and deficiencies in such other work.
	F. The provisions of this article are not applicable to work that is performed by third-party utilities or other third-party entities without a contract with Owner, or that is performed without having been arranged by Owner. If such work occurs, then any related delay, disruption, or interference incurred by Contractor is governed by the provisions of Paragraph 4.05.C.3.

	8.02 Coordination
	A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to arrange to have utility owners perform work at or adjacent to the Site, the following will be set forth in the Supplementary Conditions or provided to Contractor prior to the start of any such other work:
	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	8.03 Legal Relationships
	A. If, in the course of performing other work for Owner at or adjacent to the Site, the Owner’s employees, any other contractor working for Owner, or any utility owner that Owner has arranged to perform work, causes damage to the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the performance of the Work, through actions or inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times. Contractor must submit any Change Proposal seeking an equitable adjustment in the Contract Price or the Contract Times under this paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. The entitlement to, and extent of, any such equitable adjustment will take into account information (if any) regarding such other work that was provided to Contractor in the Contract Documents prior to the submittal of the Bid or the final negotiation of the terms of the Contract, and any remedies available to Contractor under Laws or Regulations concerning utility action or inaction. When applicable, any such equitable adjustment in Contract Price will be conditioned on Contractor assigning to Owner all Contractor’s rights against such other contractor or utility owner with respect to the damage, delay, disruption, or interference that is the subject of the adjustment. Contractor’s entitlement to an adjustment of the Contract Times or Contract Price is subject to the provisions of Paragraphs 4.05.D and 4.05.E.
	B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site.
	C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid such impacts, or if any claim arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or adjacent to the Site is made by any such other contractor or utility owner against Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all parties through negotiations with such other contractor or utility owner, or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, and (2) INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM FROM AND AGAINST ANY SUCH CLAIMS, AND AGAINST ALL COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO SUCH DAMAGE, DELAY, DISRUPTION, OR INTERFERENCE.


	Article 9—Owner’s Responsibilities
	9.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	9.02 Replacement of Engineer
	A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer’s status under the Contract Documents will be that of the former Engineer.

	9.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	9.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

	9.05 Lands and Easements; Reports, Tests, and Drawings
	A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01.
	B. Owner’s duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
	C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

	9.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

	9.07 Change Orders
	A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

	9.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

	9.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor’s failure to perform the Work in accordance with the Contract Documents.

	9.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

	9.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract (including obligations under proposed changes in the Work).

	9.12 Safety Programs
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.


	Article 10—Engineer’s Status During Construction
	10.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

	10.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe, as an experienced and qualified design professional, the progress that has been made and the quality of the various aspects of Contractor’s executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work.
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.07. Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work.

	10.03 Resident Project Representative
	A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any such Resident Project Representative will be as provided in the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in the Supplementary Conditions and in Paragraph 10.07.
	B. If Owner designates an individual or entity who is not Engineer’s consultant, agent, or employee to represent Owner at the Site, then the responsibilities and authority of such individual or entity will be as provided in the Supplementary Conditions.

	10.04 Engineer’s Authority
	A. Engineer has the authority to reject Work in accordance with Article 14.
	B. Engineer’s authority as to Submittals is set forth in Paragraph 7.16.
	C. Engineer’s authority as to design drawings, calculations, specifications, certifications and other Submittals from Contractor in response to Owner’s delegation (if any) to Contractor of professional design services, is set forth in Paragraph 7.19.
	D. Engineer’s authority as to changes in the Work is set forth in Article 11.
	E. Engineer’s authority as to Applications for Payment is set forth in Article 15.

	10.05 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

	10.06 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the Work. In rendering such decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will not be liable to Owner, Contractor, or others in connection with any proceedings, interpretations, decisions, or judgments conducted or rendered in good faith.

	10.07 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer, will create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Engineer will not be responsible for Contractor’s failure to perform the Work in accordance with the Contract Documents.
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation, and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Contractor under Paragraph 15.06.A, will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals, that the results certified indicate compliance with the Contract Documents.
	E. The limitations upon authority and responsibility set forth in this Paragraph 10.07 also apply to the Resident Project Representative, if any.

	10.08 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives will comply with the specific applicable requirements of Owner’s and Contractor’s safety programs of which Engineer has been informed.


	Article 11—Changes to the Contract
	11.01 Amending and Supplementing the Contract
	A. The Contract may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
	B. If an amendment or supplement to the Contract includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order.
	C. All changes to the Contract that involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, must be supported by Engineer’s recommendation. Owner and Contractor may amend other terms and conditions of the Contract without the recommendation of the Engineer.

	11.02 Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders covering:
	B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of Paragraph 11.02.A, it will be deemed to be of full force and effect, as if fully executed.

	11.03 Work Change Directives
	A. A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order, following negotiations by the parties as to the Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if negotiations are unsuccessful, by a determination under the terms of the Contract Documents governing adjustments, expressly including Paragraph 11.07 regarding change of Contract Price.
	B. If Owner has issued a Work Change Directive and:

	11.04 Field Orders
	A. Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Such changes will be accomplished by a Field Order and will be binding on Owner and also on Contractor, which shall perform the Work involved promptly.
	B. If Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, then before proceeding with the Work at issue, Contractor shall submit a Change Proposal as provided herein.

	11.05 Owner-Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Changes involving the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or technical matters will be supported by Engineer’s recommendation.
	B. Such changes in the Work may be accomplished by a Change Order, if Owner and Contractor have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease construction activities with respect to such deleted Work. Added or revised Work must be performed under the applicable conditions of the Contract Documents.
	C. Nothing in this Paragraph 11.05 obligates Contractor to undertake work that Contractor reasonably concludes cannot be performed in a manner consistent with Contractor’s safety obligations under the Contract Documents or Laws and Regulations.

	11.06 Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case of an emergency as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 14.05.C.2.

	11.07 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment of Contract Price must comply with the provisions of Article 12.
	B. An adjustment in the Contract Price will be determined as follows:
	C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit will be determined as follows:

	11.08 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment in the Contract Times must comply with the provisions of Article 12.
	B. Delay, disruption, and interference in the Work, and any related changes in Contract Times, are addressed in and governed by Paragraph 4.05.

	11.09 Change Proposals
	A. Purpose and Content: Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; contest an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of the Work under the Contract Documents; challenge a set-off against payment due; or seek other relief under the Contract. The Change Proposal will specify any proposed change in Contract Times or Contract Price, or other proposed relief, and explain the reason for the proposed change, with citations to any governing or applicable provisions of the Contract Documents. Each Change Proposal will address only one issue, or a set of closely related issues.
	B. Change Proposal Procedures
	C. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will notify the parties in writing that the Engineer is unable to resolve the Change Proposal. For purposes of further resolution of such a Change Proposal, such notice will be deemed a denial, and Contractor may choose to seek resolution under the terms of Article 12.
	D. Post-Completion: Contractor shall not submit any Change Proposals after Engineer issues a written recommendation of final payment pursuant to Paragraph 15.06.B.

	11.10 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any such change.


	Article 12—Claims
	12.01 Claims
	A. Claims Process: The following disputes between Owner and Contractor are subject to the Claims process set forth in this article:
	B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its information only. The responsibility to substantiate a Claim rests with the party making the Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or Contract Price, Contractor shall certify that the Claim is made in good faith, that the supporting data are accurate and complete, and that to the best of Contractor’s knowledge and belief the amount of time or money requested accurately reflects the full amount to which Contractor is entitled.
	C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations. The parties may extend the time for resolving the Claim by mutual agreement. All actions taken on a Claim will be stated in writing and submitted to the other party, with a copy to Engineer.
	D. Mediation
	E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, such action will be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final resolution of disputes.
	F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either Owner or Contractor may at any time thereafter submit a letter to the other party indicating that as a result of the inaction, the Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial of the Claim will be final and binding unless within 30 days of the denial the other party invokes the procedure set forth in Article 17 for the final resolution of disputes.
	G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and such actions become final and binding; then the results of the agreement or action on the Claim will be incorporated in a Change Order or other written document to the extent they affect the Contract, including the Work, the Contract Times, or the Contract Price.


	Article 13—Cost of the Work; Allowances; Unit Price Work
	13.01 Cost of the Work
	A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distinct purposes:
	B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work will be in amounts no higher than those commonly incurred in the locality of the Project, will not include any of the costs itemized in Paragraph 13.01.C, and will include only the following items:
	C. Costs Excluded: The term Cost of the Work does not include any of the following items:
	D. Contractor’s Fee
	E. Documentation and Audit: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor and pertinent Subcontractors will establish and maintain records of the costs in accordance with generally accepted accounting practices. Subject to prior written notice, Owner will be afforded reasonable access, during normal business hours, to all Contractor’s accounts, records, books, correspondence, instructions, drawings, receipts, vouchers, memoranda, and similar data relating to the Cost of the Work and Contractor’s fee. Contractor shall preserve all such documents for a period of three years after the final payment by Owner. Pertinent Subcontractors will afford such access to Owner, and preserve such documents, to the same extent required of Contractor.

	13.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner and Engineer.
	B. Cash Allowances: Contractor agrees that:
	C. Owner’s Contingency Allowance: Contractor agrees that an Owner’s contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor for Work covered by allowances, and the Contract Price will be correspondingly adjusted.

	13.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement.
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer’s written decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, and the final adjustment of Contract Price will be set forth in a Change Order, subject to the provisions of the following paragraph.
	E. Adjustments in Unit Price


	Article 14—Tests and Inspections; Correction, Removal, or Acceptance of Defective Work
	14.01 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction have access to the Site and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor’s safety procedures and programs so that they may comply with such procedures and programs as applicable.

	14.02 Tests, Inspections, and Approvals
	A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
	B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by Owner, except that costs incurred in connection with tests or inspections of covered Work will be governed by the provisions of Paragraph 14.05.
	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of inspection or approval.
	D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
	E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
	F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering will be at Contractor’s expense unless Contractor had given Engineer timely notice of Contractor’s intention to cover the same and Engineer had not acted with reasonable promptness in response to such notice.

	14.03 Defective Work
	A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.
	B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and to reject defective Work.
	C. Notice of Defects: Prompt written notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Work, remove it from the Project and replace it with Work that is not defective.
	E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
	F. Costs and Damages: In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limited to the cost of the inspection, testing, correction, removal, replacement, or reconstruction of such defective Work, fines levied against Owner by governmental authorities because the Work is defective, and the costs of repair or replacement of work of others resulting from defective Work. Prior to final payment, if Owner and Contractor are unable to agree as to the measure of such claims, costs, losses, and damages resulting from defective Work, then Owner may impose a reasonable set-off against payments due under Article 15.

	14.04 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer’s confirmation that such acceptance is in general accord with the design intent and applicable engineering principles, and will not endanger public safety). Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness), and for the diminished value of the Work to the extent not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the necessary revisions in the Contract Documents with respect to the Work will be incorporated in a Change Order. If the parties are unable to agree as to the decrease in the Contract Price, reflecting the diminished value of Work so accepted, then Owner may impose a reasonable set-off against payments due under Article 15. If the acceptance of defective Work occurs after final payment, Contractor shall pay an appropriate amount to Owner.

	14.05 Uncovering Work
	A. Engineer has the authority to require additional inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
	B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then replace the covering, all at Contractor’s expense.
	C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or testing as Engineer may require, that portion of the Work in question, and provide all necessary labor, material, and equipment.

	14.06 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop the Work will not give rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

	14.07 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace defective Work as required by Engineer, then Owner may, after 7 days’ written notice to Contractor, correct or remedy any such deficiency.
	B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor’s services related thereto, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable Owner to exercise the rights and remedies under this paragraph.
	C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor’s defective Work.
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 14.07.


	Article 15—Payments to Contractor; Set-Offs; Completion; Correction Period
	15.01 Progress Payments
	A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments for Unit Price Work will be based on the number of units completed during the pay period, as determined under the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on Cost of the Work completed by Contractor during the pay period.
	B. Applications for Payments
	C. Review of Applications
	D. Payment Becomes Due
	E. Reductions in Payment by Owner

	15.02 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than 7 days after the time of payment by Owner.

	15.03 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time submit to Owner and Engineer an initial draft of punch list items to be completed or corrected before final payment.
	B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor.
	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which will fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of items to be completed or corrected before final payment. Owner shall have 7 days after receipt of the preliminary certificate during which to make written objection to Engineer as to any provisions of the certificate or attached punch list. If, after considering the objections to the provisions of the preliminary certificate, Engineer concludes that the Work is not substantially complete, Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify Contractor in writing that the Work is not substantially complete, stating the reasons therefor. If Owner does not object to the provisions of the certificate, or if despite consideration of Owner’s objections Engineer concludes that the Work is substantially complete, then Engineer will, within said 14 days, execute and deliver to Owner and Contractor a final certificate of Substantial Completion (with a revised punch list of items to be completed or corrected) reflecting such changes from the preliminary certificate as Engineer believes justified after consideration of any objections from Owner.
	D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial Completion, review the builder’s risk insurance policy with respect to the end of the builder’s risk coverage, and confirm the transition to coverage of the Work under a permanent property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in writing, Owner shall bear responsibility for security, operation, protection of the Work, property insurance, maintenance, heat, and utilities upon Owner’s use or occupancy of the Work.
	E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch list items, following the progress payment procedures set forth above.
	F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

	15.04 Partial Use or Occupancy
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without significant interference with Contractor’s performance of the remainder of the Work, subject to the following conditions:

	15.05 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals that the Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies.

	15.06 Final Payment
	A. Application for Payment
	B. Engineer’s Review of Final Application and Recommendation of Payment: If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor’s other obligations under the Contract have been fulfilled, Engineer will, within 10 days after receipt of the final Application for Payment, indicate in writing Engineer’s recommendation of final payment and present the final Application for Payment to Owner for payment. Such recommendation will account for any set-offs against payment that are necessary in Engineer’s opinion to protect Owner from loss for the reasons stated above with respect to progress payments. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.
	C. Notice of Acceptability: In support of its recommendation of payment of the final Application for Payment, Engineer will also give written notice to Owner and Contractor that the Work is acceptable, subject to stated limitations in the notice and to the provisions of Paragraph 15.07.
	D. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer’s written recommendation of final payment and issuance of notice of the acceptability of the Work.
	E. Final Payment Becomes Due: Upon receipt from Engineer of the final Application for Payment and accompanying documentation, Owner shall set off against the amount recommended by Engineer for final payment any further sum to which Owner is entitled, including but not limited to set-offs for liquidated damages and set-offs allowed under the provisions of this Contract with respect to progress payments. Owner shall pay the resulting balance due to Contractor within 30 days of Owner’s receipt of the final Application for Payment from Engineer.

	15.07 Waiver of Claims
	A. By making final payment, Owner waives its claim or right to liquidated damages or other damages for late completion by Contractor, except as set forth in an outstanding Claim, appeal under the provisions of Article 17, set-off, or express reservation of rights by Owner. Owner reserves all other claims or rights after final payment.
	B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted as a Claim, or appealed under the provisions of Article 17.

	15.08 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the Supplementary Conditions or the terms of any applicable special guarantee required by the Contract Documents), Owner gives Contractor written notice that any Work has been found to be defective, or that Contractor’s repair of any damages to the Site or adjacent areas has been found to be defective, then after receipt of such notice of defect Contractor shall promptly, without cost to Owner and in accordance with Owner’s written instructions:
	B. Owner shall give any such notice of defect within 60 days of the discovery that such Work or repairs is defective. If such notice is given within such 60 days but after the end of the correction period, the notice will be deemed a notice of defective Work under Paragraph 7.17.B.
	C. If, after receipt of a notice of defect within 60 days and within the correction period, Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. Contractor shall pay all costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others). Contractor’s failure to pay such costs, losses, and damages within 10 days of invoice from Owner will be deemed the start of an event giving rise to a Claim under Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the failure to pay.
	D. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications.
	E. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.
	F. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph are not to be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitation or repose.


	Article 16—Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price or an extension of the Contract Times directly attributable to any such suspension. Any Change Proposal seeking such adjustments must be submitted no later than 30 days after the date fixed for resumption of Work.

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) 10 days’ written notice that Owner is considering a declaration that Contractor is in default and termination of the Contract, Owner may proceed to:
	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere, and complete the Work as Owner may deem expedient.
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all related claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals) sustained by Owner, such excess will be paid to Contractor. If the cost to complete the Work including such related claims, costs, losses, and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in a Change Order. When exercising any rights or remedies under this paragraph, Owner shall not be required to obtain the lowest price for the Work performed.
	F. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under any payment bond or performance bond. Any retention or payment of money due Contractor by Owner will not release Contractor from liability.
	G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond will govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

	16.03 Owner May Terminate for Convenience
	A. Upon 7 days’ written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	B. Contractor shall not be paid for any loss of anticipated profits or revenue, post-termination overhead costs, or other economic loss arising out of or resulting from such termination.

	16.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then Contractor may, upon 7 days’ written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the contract and recover from Owner payment on the same terms as provided in Paragraph 16.03.
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, 7 days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The provisions of this paragraph are not intended to preclude Contractor from submitting a Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor’s stopping the Work as permitted by this paragraph.


	Article 17—Final Resolution of Disputes
	17.01 Methods and Procedures
	A. Disputes Subject to Final Resolution: The following disputed matters are subject to final resolution under the provisions of this article:
	B. Final Resolution of Disputes: For any dispute subject to resolution under this article, Owner or Contractor may:


	Article 18—Miscellaneous
	18.01 Giving Notice
	A. Whenever any provision of the Contract requires the giving of written notice to Owner, Engineer, or Contractor, it will be deemed to have been validly given only if delivered:

	18.02 Computation of Times
	A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

	18.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract. The provisions of this paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right, and remedy to which they apply.

	18.04 Limitation of Damages
	A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, shall be liable to Contractor for any claims, costs, losses, or damages sustained by Contractor on or in connection with any other project or anticipated project.

	18.05 No Waiver
	A. A party’s non-enforcement of any provision will not constitute a waiver of that provision, nor will it affect the enforceability of that provision or of the remainder of this Contract.

	18.06 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptance of the Work or termination of the Contract or of the services of Contractor.

	18.07 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	18.08 Assignment of Contract
	A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party to this Contract of any rights under or interests in the Contract will be binding on the other party without the written consent of the party sought to be bound; and, specifically but without limitation, money that may become due and money that is due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract.

	18.09 Successors and Assigns
	A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to the other party hereto, its successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

	18.10 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.



	00 73 00 Supplementary Conditions
	Article 1 –  Definitions and Terminology
	SC-1.01 Supplement Paragraph 1.01.A by inserting the following defined terms as numbered items in their proper alphabetical positions:
	SC-1.02 Supplement Paragraph 1.02 by adding the following paragraphs:

	Article 2 –  Preliminary Matters
	SC 2.01 Delete Paragraph 2.01.B. in its entirety and insert the following in its place:
	SC 2.01 Delete Paragraph 2.01.C. in its entirety.
	SC-2.02 Delete Paragraph 2.02.A in its entirety and insert the following new paragraph in its place:
	SC-2.06 Delete Paragraphs 2.06.B and 2.06.C in their entirety and insert the following in their place:
	SC-2.06 Supplement Paragraph 2.06 of the General Conditions by adding the following paragraph:

	Article 3 –  Contract Documents: Intent, requirements, reuse
	Article 4 –  Commencement and Progress of the Work
	Article 5 –  Site, Subsurface and Physical Conditions, Hazardous Environmental Conditions
	SC-5.03 Add the following new paragraphs immediately after Paragraph 5.03.D:
	SC-5.06 Add the following new paragraphs immediately after Paragraph 5.06.A.3:
	5. There are no drawings known to Owner relating to Hazardous Environmental Conditions at or adjacent to the Site.”
	SC-5.06 Delete Paragraph 5.06.I in its entirety.

	Article 6 –  Bonds and Insurance
	SC-6.01 Performance, Payment and Other Bonds
	A. Add the following paragraphs immediately after Paragraph 6.01.A:

	SC-6.02 Amend the last sentence of Paragraph 6.02.B to read as follows:
	SC-6.05 Delete Paragraph 6.05.A.1. and 6.05.A.2. in their entirety.
	SC-6.05 Delete Paragraph 6.05.B.1. in its entirety.

	Article 7 –  Contractor’s Responsibilities
	SC-7.03 Labor, Working Hours
	A. Add the following new subparagraph immediately after Paragraph 7.03.C:
	D. Add the following new subparagraph immediately after Paragraph 7.03.C:
	2. Owner's legal holidays are New Year’s Day, Martin Luther King Jr. Day, Presidents Day, Memorial Day, Juneteenth, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, Day after Thanksgiving, Christmas Eve, and Christmas Day.”

	E. Insert Paragraph 7.03.E.

	SC-7.08 Delete Paragraph 7.08.B in its entirety.
	SC-7.10 Add a new paragraph immediately after Paragraph 7.10.A:

	Article 8 –  Other Work at the Site
	Article 9 –  Owner’s Responsibilities
	Article 10 –  Design Professional’s Status During Construction
	Article 11 –  Changes to the Contract
	SC-11.02 Amend Paragraph 11.02.B to read as follows:

	Article 12 –  Claims
	Article 13 –  Cost of Work; Allowances, Unit Price Work
	SC-13.01 Cost of Work
	A. Delete Paragraph 13.01.B.5.c.(2) in its entirety, and insert the following:
	B. Supplement Paragraph 13.01.C.2 by adding the following definition of small tools and hand tools:

	SC-13.02 Delete Paragraph 13.02.C in its entirety.
	SC-13.03 Delete Paragraph 13.03.E in its entirety and insert the following in its place:

	Article 14 –  Tests and Inspections; Correction, Removal, or Accceptance of Defective Work
	Article 15 –  Payments to Contractor, Set Offs; Completions; Correction Period
	SC-15.01 Progress Payments
	A. Delete Paragraph 15.01.B.1 in its entirety and insert the following in its place:
	B. Amend Paragraph 15.01.D.1 by deleting “Ten” and inserting “Thirty” in its place.
	C. Amend Paragraph 15.01.E.1 by deleting Subparagraph 15.01.E.1.l. and adding the following in its place:
	D. Amend Paragraph 15.01.E.3 by deleting “and subject to interest as provided in the Agreement.”
	E. Supplement Paragraph 15.01.E by adding the following subparagraph:
	a. Liquidated damages incurred by Contractor pursuant to O.C.G.A. §13-6-7.
	b. Compensation for Owner’s Project Team for overtime charges of Construction Manager, inspectors, third review of submittals, review of substitutions, re-inspection fees, inspections, or designs related to correction of defective Work, or other Servi...
	1) Compensation will be based on the following rates:
	2) Hourly rates will be adjusted to increase by three (3) percent annually based on the calendar year.
	3) Expenses will be billed at the actual cost.

	c. Costs for tests performed by the Owner to verify that Work previously tested and found to be defective has been corrected. Verification testing is to be provided at the Contractor’s expense to verify products or constructed works comply after corre...


	SC-15.03 Add the following new subparagraphs to Paragraph 15.03.B:
	SC-15.08 Supplement Paragraph 15.08 by adding the following paragraph:

	Article 16 –  Suspension of Work and Termination
	Article 17 –  Final Resolutions of Disputes
	Article 18 –  Miscellaneous
	SC-18.02 Supplement Paragraph 18.02 by adding the following paragraph:
	SC-18.10 Delete Paragraph 18.10.A in its entirety and insert the following in its place:
	SC-18.11 Supplement Article 18 by adding the following paragraph:
	SC-18.12 Supplement Article 18 by adding the following paragraph:
	SC-18.13 Supplement Article 18 by adding the following paragraph:
	SC-18.14 Supplement Article 18 by adding the following paragraph:
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